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MAIN MESSAGES 

In summary, the main messages emerging from the Rome September 2004 workshop on “Safe, 

Efficient, and Cost-effective Decommissioning” are: 

Decommissioning is a mature industrial process and many projects have been safely 

completed with support of local communities. Technical and scientific issues are well-

understood and practical experience and associated lessons are being documented to guide 

future activities. Emphasis is being placed on effective planning with active programmes of 

community involvement.  

Individual countries need to further develop integrated decommissioning and waste 

management strategies to ensure that long-term solutions will be available for all wastes 

generated from decommissioning. National systems are evolving to meet national needs, 

against a framework provided by the international organisations, and these seem 

increasingly to favour early dismantling regardless of the availability of waste disposal 

routes.

Realistic and streamlined regulatory programmes are being developed with feed back 

from industry experience and are placing more responsibility and accountability on 

licensees. 

Accurate decommissioning waste cost calculation methods is needed. Waste volumes 

may vary from project to project even for similar installations. There though appears to be a 

strong case for accumulating data and benchmarking costs for similar plants and processes. 

Further work and experience exchange on cost comparisons between different strategies 

(for example clearance and recycling/reuse of materials versus direct surface disposal) 

would be valuable. 

International clearance criteria have been established, with individual countries free to 

adopt them. 

Financial mechanisms for decommissioning funding are evolving in the NEA member 

states to meet regulatory and project needs. Continuing challenges are uncertainties in cost 

estimates and the implementation of measures to assure that funds will be available when 

required.

Creative research on decommissioning is being carried out. Human factors and 

organisational issues are studied. Practical solutions are being implemented such as the use 

of management transition programmes. Some increased efficiency and effectiveness is 

needed by way of R&D on improving technology and developing innovative techniques, 

subject to justification of its cost and value. There is a need to consider how to design 

commercial contracts so that decommissioning contractors will be willing to test new, 

relatively unproven techniques. 

Continuing emphasis on education in critical nuclear skills is needed to ensure 

availability of the necessary expertise for both near-term decommissioning needs and long-

term energy needs. 
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Public acceptance is still a major challenge. Without public acceptance, 

decommissioning may be prolonged and difficult to implement. Hence, all actors and 

interested parties need to be constructively involved in the dialogue within the local 

communities to gather and evaluate all relevant concerns and thereby inspire confidence in 

the safety of decommissioning activities.  
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INTRODUCTION

Some background information on the Working Party on Decommissioning and Dismantling 

(WPDD), and recent important meetings and workshops since 1999, can be seen in Appendix 1.  

On September 6-10, 2004 a workshop on “Safe, Efficient, and Cost-Effective 

Decommissioning” was held in Rome Italy to enable international experts on decommissioning to 

compare and evaluate respective approaches and experiences in decommissioning nuclear power and 

fuel cycle facilities and to formulate proposals for future international cooperation in the 

decommissioning arena. The workshop was organized by the Organization for Economic and 

Cooperative Development/Nuclear Energy Agency’s (OECD/NEA) Standing Committees, including 

the Radioactive Waste Management Committee (RWMC), Committee on Nuclear Regulatory 

Activities (CNRA), Committee on the Safety of Nuclear Installations (CSNI), Committee on Radiation 

Protection and Public Health (CRPPH), and the Nuclear Development Committee (NDC). NEA 

organized the meeting in cooperation with the International Atomic Energy Agency (IAEA) and the 

European Community (EU). The meeting was hosted by APAT (Agency for Environmental Protection 

and Technical Services) and SOGIN (Societ Gestione Impianti Nucleari), under the patronage of the 

President of the Republic of Italy. 

The Chairperson for the Rome Workshop was Mrs Margaret Federline, USNRC, who also is the 

chairperson of the RWMC. Over 200 participants from 22 countries attended the workshop. The 

meeting format involved presentations from key experts followed by extensive discussion often 

facilitated by expert panels. Participants included technical and policy experts, regulators, experts in 

stakeholder involvement issues, and officials from the Italian Government, the IAEA, the EU, and the 

NEA. Areas discussed included a summary of the status of decommissioning in Italy and 

internationally, the disposal and management of materials from decommissioning, managing the 

transition from an operational plant to a decommissioning facility, decommissioning techniques and 

funding, improving decommissioning cost estimation, and the role of governments in 

decommissioning. In addition, workshop participants visited the Latina nuclear power plant near 

Rome. 

The broad objectives of this international workshop were to: 

Appraise overall progress since the Rome 1999 workshop. 

Identify current technical, regulatory, policy and implementation issues and present 

solutions to facilitate safe, economic and timely decommissioning. 

Identify the impact of social issues and outline successful approaches, in particular for 

stakeholder involvement. 

Identify future challenges.

The scope comprised large decommissioning projects and included the management, waste and 

stakeholder issues associated with power reactors, fuel cycle facilities and facilities in transition. It 

was also intended to build upon the work done at the international seminar on “Strategy Selection for 
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the Decommissioning of Nuclear Facilities” in Tarragona, in September 2003. Against this 

background, specific target outcomes were identified in advance for each session and, by way of final 

stocktaking, conclusions were drawn around each of these target outcomes.  

The keynote speaker was Dr Tom LaGuardia, President of TLG Services, Inc., USA. With his 

long experience in providing engineering, planning and management support for decontamination, 

decommissioning and waste management projects for both commercial and governmental nuclear 

facilities around the world, he was able to provide an excellent historical overview of performed 

decommissioning as well as presenting current and future challenges in the decommissioning world. 

He concluded that “we do know how to do decommissioning but we need in the future to do it even 

better, safer, faster and cheaper! Workshops like this provide a venue for sharing experience and give 

a new spirit of optimism!”  

In addition to this report on conclusions and final stocktaking, the workshop is also documented 

on a set of 5 CD-Roms which includes all papers and presentations as well as video uptakes of the 

different speeches. A few sets of CD-Rom are available at OECD/NEA and SOGIN. 
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1. OUTCOME – SESSION ON “INTERNATIONAL STOCKTAKING” 

1.1  Target Outcome of the session:  

A vision of what should be done next on integrating international activities on decommissioning  

1.2 Objectives 

Luigi Novello of SOGIN chaired the first session. The objectives of this session were to “set” or 

describe the status of the international decommissioning and to summarize the progress of the WPDD 

since the 1999 Rome workshop. The Session consisted of presentations on the decommissioning 

activities of the NEA, EC, and the IAEA.

A summary of the papers in the session can be seen in Appendix 2 

1.3 Discussion 

In the European context, the EC has funded R&D on decommissioning for many years but, 

recognising that the technology has reached the industrial stage, this is gradually being phased out and 

the EC role is now more concerned with establishing policies, objectives and regulations for the safe 

decommissioning of nuclear facilities in EU Member States, particularly in the new accession states, 

and at EC Joint Research Centre facilities. 

The discussion reinforced understanding of the respective roles of the IAEA and the NEA. 

IAEA has over 130 Member Countries, many of which have limited nuclear infrastructure and need 

support and guidance on nuclear safety related matters. The NEA, on the other hand, comprises 

Member Countries that generally have well developed nuclear programmes and are more concerned 

with sharing experience and disseminating best practice in regard to technical and economic 

developments. It seemed clear from this that, in looking to the future, these two organisations might 

best complement each other if IAEA continues to focus on setting down basic safety principles and 

publishing standards and guidance in a form that is most helpful to those with developing nuclear 

programmes, while the NEA continues to provide an effective forum for the sharing and gathering of 

information from well-developed programmes and for identifying and disseminating best practice for 

decision-makers at all levels. In this latter context, ‘practices’ include not only technical matters but 

also those concerned with policies and objectives, cost-estimation, funding and stakeholder 

involvement. 

It was recognised, however, that such a clear distinction is not wholly deliverable and that the 

closest practicable approach to complementary programmes requires continued, and perhaps 

enhanced, coordination between all three organisations. This might involve joint responsibility for 

maintaining the current WPDD map of international activities. It was also recognised, importantly, 

that on the subject of nuclear facility decommissioning it would be desirable also to involve those 

international organisations with knowledge and experience of the conventional, non-nuclear issues that 

arise in dismantling and decontamination and in treatment and disposal of waste.
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Stakeholder involvement was also discussed during the session. Safety and protection of the 

environment during decommissioning, the approach to decommissioning (proactive versus deferred), 

the need for on-site interim waste storage, and the decommissioning end-state of the site were 

identified as common stakeholder issues. Stakeholders may have a variety of other social, cultural and 

economic issues associated with the shutdown of the plant, although it is recognized that the 

decommissioning implementer may not always be in a position to address these types of issues. 

1.4 Progress since the Rome 1999 Workshop 

Many decommissioning projects have been completed successfully and these already show that 

the safe decommissioning of nuclear facilities can be done and has been done. 

International joint symposia and workshops have been held regarding decommissioning issues. 

Important documents like the NEA/WPDD map of international activities have been brought forward. 

IAEA has prepared and issued a set of Safety Standards to provide safety requirements and guidance 

to Member States. IAEA has also published a Safety Guide entitled “Application of the Concepts of 

Exclusion, Exemption and Clearance” (RS-G-1.7). 

EC has funded R&D on decommissioning for many years but, recognising that the technology 

has reached the industrial stage, this is gradually being phased out and the EC role is now more 

concerned with establishing policies, objectives and regulations for the safe decommissioning of 

nuclear facilities in EU Member States, particularly in the new accession states, and at EC Joint 

Research Centre facilities. 

1.5  Future Challenges 

a) To recognise the importance and value of stakeholder involvement in decommissioning 

projects.

b) To structure and implement a funding system for decommissioning.  

c) To achieve flexible and proportionate regulations. Realistic and consistent international 

standards will here be helpful. 

d) To acknowledge that lack of availability of waste repositories does not necessary mean that 

decommissioning of nuclear facilities has to be deferred. 

e) To acknowledge that security issues (i.e. threats of terrorism, risk for dispersion of 

radioactive materials and production of dirty bombs) today plays an important role in how 

decommissioning projects are perceived.  

f) To make early planning of the management of transition issues and change of culture when 

going from operation phase to decommissioning. “It is difficult to do that first cut!”  

g) To ensure that nuclear skills and site knowledge are retained through the whole 

decommissioning phase.  

1.6  Conclusions and results of the session 

Based on the discussions during the session the members agreed that the NEA, EC and IAEA 

each have their own spheres of interest and represent specific groups within the international 

community. However, it was agreed that to meet the goal as expressed in the target outcome of this 

session, all should work together to enhance cooperation between the organizations to better leverage 

and make the most efficient use of resources, knowledge and experience. Also, the support of local 
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communities was important to a successful decommissioning project and that the WPDD should 

continue to explore ways to enhance how regulators and implementers can obtain and consider local 

stakeholder support in decommissioning projects. 

The most important conclusion of this stocktaking was that many decommissioning projects 

have been completed successfully and these already show that the safe decommissioning of nuclear 

facilities can be done and has been done, although there is still room for enhanced efficiency and 

effectiveness by way of R&D on development of technology and innovative techniques. It is also clear 

that the related experience is increasing and is being gathered, assessed and incorporated into guidance 

for future activities. The NEA, IAEA and the EC all play important parts in this and it was agreed that, 

ideally, these organisations should complement each other and continue to ensure, so far as possible, 

that their efforts are effectively coordinated. 
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2. OUTCOME – SESSION ON “ITALIAN DECOMMISSIONING SCENE” 

2.1  Objectives 

This session was chaired by Giancarlo Bolognini of SOGIN. The objective of this session was 

to give a complete picture of the work in the decommissioning area from the perspective of the 

different actors involved.  The Session consisted of presentations from the Ministry of Environment 

and their EIA Commission, APAT, SOGIN, ISS, ISPESL, and CIRTEN.

A summary of the papers in the session can be seen in Appendix 2. 

2.2  Conclusions and results of the session 

In his summary of the session Giancarlo Bolognini stressed the fact that all participants from 

different organisations had a consistent view of the Italian decommissioning scene. He noted that the 

Ministry of Environment expressed the views from the public on the methodology of 

decommissioning and that there is a consensus on these views amongst the actors in decommissioning 

in Italy. The roles and structure of the organisations in Italy also helps to get an acceptance for the 

decommissioning activities.  

Giancarlo Bolognini stressed that the nuclear future including decommissioning issues is 

dependent on the new generation of knowledgeable people that will continue the work started. One 

positive fact is that a rather large number of young people are involved in the Italian decommissioning 

area. The Universities are here playing an essential role.  

In his concluding words Giancarlo Bolognini noted that the current work on nuclear issues in 

Italy is dealing with decommissioning. He summarized the situation with “We are able to manage the 

past” and hoped that this might also give a possibility for a nuclear future in Italy. 
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3. OUTCOME – SESSION ON “DISPOSAL AND MATERIALS MANAGEMENT” 

3.1 Target outcomes of the session 

Workable solutions to address the issue of decommissioning waste disposal in a cost-

effective way. 

Implications of working to different clearance levels, and ways forward.  

3.2 Subject areas 

This session was chaired by Alexander Nies, Federal Ministry for the Environment, Germany. 

The subjects to discuss in this session were: 

Types of waste to be decommissioned: volume, activity, physical size and shape. 

Waste disposal facilities: costs and criteria for waste acceptance. 

Clearance levels and their impact on D&D strategies and costs. 

A summary of the papers in the session can be seen in Appendix 2 

3.3  Conclusions and results of the session 

The discussion of this subject reinforced one of the conclusions in the Summary Report of the 

2003 meeting on the “Joint Convention on the Safety of Spent Fuel Management and on the Safety of 

Radioactive Waste Management”, which stated that Member Countries need to develop integrated, 

national decommissioning and waste management strategies. This is because decommissioning waste 

will be a significant proportion of the radioactive waste inventories in many countries, and effective 

planning will be required in order to secure appropriate disposal routes for all decommissioning waste 

streams. In this context the point was reiterated that, where disposal facilities are unavailable, it is 

generally for reasons other than technical feasibility.  

The descriptions of the Swedish, French and Spanish programmes provided excellent examples 

of what needs to be done.  Each of these countries already has disposal facilities that can accommodate 

some of their decommissioning waste streams, and they either has plans, or is evaluating options, for 

dealing with the remaining wastes. 

As regards to the question of whether or not the unavailability of disposal facilities is a 

sufficient argument against early dismantling, there was general agreement that the lack of facilities 

should not be such an impediment. It was reported that only a small proportion (1–3%) of the total 

materials generated during decommissioning actually requires disposal as radioactive waste. Hence, 

early dismantling allows the remainder (more than 95%) to be dealt with proactively. Also, early 

dismantling will generally result in lower overall costs than deferred dismantling because the costs 

associated with interim storage of the small amount of radioactive waste requiring disposal will be less 

than the costs associated with care and maintenance of the intact nuclear facility over the same length 
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of time. Furthermore, early dismantling results in early reduction of residual risk and it can benefit 

from the collective knowledge of the existing workforce before it is dispersed and the knowledge is 

lost.

It is important to have good estimates of the types and quantities of materials and waste that will 

be generated as a result of decommissioning and dismantling at an early planning stage. An 

international project on waste estimating tools would therefore be of great value.  

An interesting discussion was held on the issue of strategies on how to deal with 

decommissioning wastes and the large amounts of very low-level radioactive materials. Should these 

materials be subject to clearance (and thereby high costs for measurements and perhaps also 

decontamination) for recycling or reuse, or is it better and less costly to dispose of the materials as is? 

The availability of suitable surface disposal facilities for very low level radioactive wastes here plays 

an important role in the choice of strategy.  Decisions on whether to clear or dispose VLLW don’t 

seem to be technically based.  Rather, the decisions seem to be based on the preferences of individual 

countries)

On the matter of clearance, as on previous occasions, some concerns were expressed about the 

different views on the use of the process of clearance, as such, and about the differences between 

clearance levels adopted in different countries. In regard to the use of clearance, emerging experience 

suggests that the costs of all the effort associated with the process may not be justified if appropriate 

facilities for disposal of VLLW are available, and it was noted that further discussion of this might be 

valuable. There was also a suggestion that, in some countries, commercial recyclers may not accept 

the cleared material because of public reaction. In discussion, however, it was suggested that these 

matters depend on local or national circumstances and that resolving these policy differences need not 

be a top-priority goal for the NEA. 

A review of the clearance levels adopted in those countries that employ the concept of clearance 

showed that these are generally within an order of magnitude and it was said that having clearly 

defined levels for application to decommissioning projects is more important than is harmonisation of 

their values. It was also noted, however, that the public may be concerned by differences in clearance 

levels even though the radiological effect is imperceptible and, equally importantly, that such 

differences may introduce anomalies in regard to the transfrontier shipment of material either as 

cleared material or as VLLW. There seemed general agreement that the new IAEA Guide on 

Exclusion, Exemption, and Clearance may now be the best opportunity for increased harmonisation 

and that Member Countries should assess the applicability of the Guide to their individual 

circumstances. It was recognised, however, that an individual country’s approach to clearance is not 

based solely on technical considerations but reflects also its national culture and values, and that total 

harmonisation, while desirable and worth the effort, is unlikely to be achieved. 

As regards to future work in this area, it was suggested that consideration might be given to the 

idea of having higher clearance levels for materials such as asbestos that already have rigorous 

requirements for their disposal. It was noted, however, that the environmental regulations covering this 

generally fall under separate regimes and that it would necessarily involve satisfying both. Further, 

there remain concerns about the lack of consistency between the management and disposal of NORM 

and radioactive wastes and contaminated materials from nuclear facilities.   

Given that the IAEA Guide on Exclusion, Exemption, and Clearance has only been recently 

published, it was suggested that member countries review the applicability of the guide to their 

national regulatory regimes, and that the WPDD take stock of the matter at its 2005 meeting to make 

recommendations on next steps and future NEA activities regarding clearance issues. 

16



NEA/RWM/WPDD(2005)6 

4. OUTCOME – SESSION ON “TECHNIQUES” 

4.1 Target outcomes of the session 

Identification of actions needed to improve existing national and international catalogues of 

decommissioning techniques. 

Points of interest for R&D. 

4.2 Subject areas 

This session was chaired by Jean-Guy Nokhamzon, CEA, France. The subjects to discuss in this 

session were: 

Available, cost-effective and well-known techniques (incl. techniques for treatment of 

materials and waste). 

R&D techniques and how to continuously improve them. 

A summary of the papers in the session can be seen in Appendix 2 

4.3 Conclusions and results of the session 

The current efforts of the Co-operative Program on Decommissioning (CPD) and of others in 

documenting techniques for decommissioning and dismantling, by way of databases and catalogues, 

was very much appreciated. It was noted, however, that more detailed information is required for the 

various techniques and on the situations and conditions under which they were applied so that users 

can evaluate whether a particular technique is applicable to their situation. An obviously practical 

observation was that the best approach is to visit facilities where a technique of interest is being used 

in order to get first-hand knowledge about its implementation and effectiveness and about what did 

and did not work. 

As regards R&D on techniques for cost-effective decommissioning, including treatment of 

materials and waste, it was clearly stated that, even though decommissioning is now a mature 

commercial industry, it is nevertheless important to continue with R&D designed to improve existing 

techniques and develop new techniques. It was noted that this work is highly specialised, that it may 

be difficult to secure R&D funding from the decommissioning industry or a single government, and 

that collaborative, international funding may be required. It was clear from the discussion, however, 

that those seeking such funds will, collectively, need to identify R&D projects clearly and provide a 

convincing business case showing that improved or innovative techniques have the potential for 

improvements in safety, cost and/or efficiency.  

In this context, it was reported that decommissioning contractors are reluctant to utilise new, 

untested techniques for fear of losing money or credibility on fixed-price contracts if a proposed 

technique turns out to be inappropriate for the project. It was clear that some sharing of the 

responsibility for employing innovating techniques, between site owner and contractor, will be 
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necessary before such innovative, unproven technologies are employed on major decommissioning 

projects, and experience and knowledge extended. 

There seems to be a shift in the direction of the R&D from developing completely new 

methodologies to efforts on cost reduction and optimisation of already available methods. Ongoing 

R&D work also emphasises remote decommissioning work and techniques to reduce secondary 

wastes. Future R&D work will generally need to make use of mock-ups and 3-D computer simulation 

tools.
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5. OUTCOME – SESSION ON “MANAGEMENT OF TRANSITION AND CHANGE 

THROUGHOUT DECOMMISSIONING” 

5.1 Target outcomes of the session 

Identification of management issues in transition and presentation of solutions that have 

worked, and future needs regarding: 

Management planning for transition and decommissioning. 

Management of decommissioning. 

Stakeholder engagement. 

5.2  Subject areas 

This session was chaired by Albert Frischknecht, HSK, Germany. The subjects to discuss in this 

session were: 

Effective ways to organize & mange a decommissioning project (including knowledge 

management).

End of plant operation and transition to decommissioning with emphasis on managing 

workers and other stakeholders. 

Effective stakeholders interfaces (before and during decommissioning and including 

community aftercare). 

Transition from a nuclear decommissioned site to an industrial site. 

A summary of the papers in the session can be seen in Appendix 2 

5.3  Conclusions and results of the session 

The need for early planning for decommissioning was re-emphasised and it was noted that this 

is already built into facility design and licensing arrangements in many countries, so it is clear that this 

message has been widely accepted. As regards the content of plans, it is also clear that a wide variety 

of technical and practical issues have to be addressed, and that in addition to the technical issues, 

stakeholder interests have to be protected. One particularly valuable point that was emphasised was the 

need to identify and agree on the end-point of the decommissioning process. That is to say, getting a 

clear understanding of what the site may be used for afterwards. (e.g. Re-use for industrial purposes or 

for unrestricted use, i.e. “Greenfield” status.) This may influence the extent of clearance required, the 

overall costs and, significantly, the eventual impact on the local community. The key point was that 

the plan should ensure, so far as possible, that there are no surprises during the decommissioning 

process, and it did not seem that there was much more to be done on this in the international context, 

except perhaps in regard to consideration of plans for dealing with the possible effects of terrorist 

activity. 
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Management of decommissioning was a major issue for further consideration. The first message 

was that decommissioning needs to be managed as a professional project in its own right. There was 

also some discussion of the relative merits of having decommissioning done by the existing plant 

operator or having it taken over by some other organisation set up for the purpose, like ENRESA in 

Spain or ONDRAF/NIRAS in Belgium. There were different and strongly held views on either side. 

One suggestion was that, for the purpose of reducing the facility to waste, it needed people different 

from those who had built it and cared for it during its operational life. Another was that it needed 

people who knew and understood the plant and its history. 

There was a question of whether contractors used for decommissioning should be major 

contractors, with a large contract, or a larger number of smaller, local contractors working under local 

management and employing local people. The Spanish experience at Vandellos seemed to favour the 

latter option. There was also the question, related to the issue of fixed price contracts mentioned 

above, about how technology is developed and improved and how it is shared and disseminated if 

there is no mechanism for getting contractors to feed back information on what worked and what did 

not. These matters seemed to be of common interest and worth further study in the international 

context.

It was also suggested that, in parallel with such developments in the management of 

decommissioning, there might be scope also for developments in the management of its regulation. 

The regulation of decommissioning activities is not a simple extension of the regulatory regime that 

was in place during plant operation. New issues requiring regulatory review and consideration arise 

that were not present during plant operation. Also, it was agreed that regulatory burden should 

decrease as the risks associated with the facility decrease. 

Stakeholder engagement emerged again as a major issue. It is now seen clearly as the key to 

progress on many issues of nuclear power, and not least on the matter of dealing with waste arising 

from decommissioning. Discussion covered the two broad areas of dealing with the interests of staff 

and dealing with the interests of the local community. As regards staff as stakeholders as well as a 

valuable resource, it seemed that keeping them involved in plans and decisions and caring for their 

interests, including long-term employment prospects, was no more than the good management seen in 

many fields, and it did not seem that there is much scope for international work on this. As regards the 

local communities, the US work on environmental conflict resolution confirmed much of what has 

been emerging from the NEA Forum on Stakeholder Confidence, particularly in regard to the 

experience in Sweden and Finland, and in Canada and Belgium, where local communities have been 

involved in the development or led the development of strategies and management plans. 

It seems that the end-state of decommissioning is one of the most important considerations for 

local communities. Consequently, it was felt that there are still issues to be explored and experience to 

be exchanged on matters such as identification of legitimate stakeholders, and it seems that further 

international work on this topic would be justified. 

Ideally the planning of decommissioning and involving of stakeholders should begin already at 

the start-up of the nuclear facility. The key sentence would be “Plan the work & work the plan”. 
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6.  OUTCOME – SESSION ON “FUNDING AND COSTS” 

6.1  Target outcomes of the session 

A view of advantages and disadvantages of existing mechanisms. 

A review of the prime drivers for costs in decommissioning, and attendant cost reduction 

measures. 

Reliability of cost estimates for funding, and ways to improve them. 

6.2  Subject areas 

This session was chaired by Paul Woollam, BNFL, UK. The subjects to discuss in this session 

were:

Secure funding. 

Well founded cost estimation, validated by experience. 

A summary of the papers in the session can be seen in Appendix 2 

6.3  Conclusions and results of the session 

The systems for securing funds for decommissioning might be described simply as ranging from 

having no specific provision at all, through having some accounting commitment that the costs will be 

met out of revenue or assets when necessary, to having a secure, segregated fund of money in 

independent, trustworthy hands. The feeling of participants seemed to be that having no provision at 

all was quite unacceptable and that the accounting commitment depended on trusting operators or 

government to have and to make available such funds when necessary. There was general agreement 

that a segregated fund under independent management provided for the most favourable and secure 

arrangements. This is the Swedish model, but the Chairman of the Swedish fund warned that, good as 

it is for Sweden, we should not fall into the trap of thinking that ‘one size fits all’, and the subsequent 

discussion confirmed that others take a more favourable view of alternatives such as the imposition of 

formal requirements to be met by the operator. It is not clear how much more needs to be done on this 

topic, except perhaps in regard to potential legal requirements in the European Union. In any case, the 

issue to be addressed in the international context might better be “What do we need to do to have 

secure funding and what are the safety implications of not having it?” 

The prime drivers of cost in decommissioning are widely accepted as being dismantling and 

decontamination operations and waste management. As regards dismantling and decontamination, it 

had already been concluded that cost reduction was most likely to come from improvements in the 

effectiveness of current techniques or in the development of new techniques and, indeed, that this was 

one of the main drivers for R&D in what was otherwise judged to be a relatively mature business.  
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As regards waste management, this can constitute up to 60% of decommissioning costs. 

Transportation of the wastes can be as high as 25% of the decommissioning costs. It is not so clear 

how the industry can reduce these costs except by minimising the creation of waste by design of 

facilities and in their subsequent operation and dismantling. Methods of disposal and interim storage, 

and their costs, are probably outside the control of the operator of facilities to be decommissioned but 

it was noted that cost reduction might be possible if regulators and the public could be convinced 

about the safety of procedures such as transport of whole pressure vessels, for example. Clearly, 

maximum advantage can be taken from clearance of materials, but even this may be constrained if, for 

reasons of public acceptance for example, recyclers refuse to handle such materials, as seems likely in 

some countries. Nevertheless, this did seem to be a subject worth further study in the international 

context, at least for so long as there is any possibility of attempts to harmonise decommissioning costs 

for the purpose of ensuring fair competition in the international electricity supply market. 

It became clear that judgement of the reliability of costs estimates is subjective and depends on 

whether one thinks that ±15% is reliable or not. It also depends on when the cost estimate is being 

made for, in the sense that ±50% is probably good enough for planning 20-30 years ahead but, for 

immediate management action, an estimate nearer ±15% is needed. Various methods of estimating 

costs were described, ranging from the detailed ‘bottom-up’ approach to ‘expert opinion’, and 

including a ‘parametric’ approach. Most of the approaches, and particularly the ‘parametric’ approach, 

seem to depend on the reliability of historic data that is not yet wholly available for decommissioning 

nuclear plants, and particularly not for fuel-cycle facilities. Thus, there appears to be a strong case for 

accumulating data and benchmarking costs for similar plants and processes. It was pointed out that the 

NEA/IAEA/EC NDC have proposed a joint standardised form of accounting for consistency. This 

needs to be tested further and improved and later applied consistently. There are however difficulties 

in implementation due to commercially sensitive information that may need to be given. More 

discussion of this item seems warranted. 

As regards other issues that might improve reliability of cost-estimation, repeated reference was 

made to the need for good, prior characterisation of the plant, and a warning was given about some 

other issues can result in poor accuracy. These included; 

Changing the scope of work during or after cost-estimation. 

Not giving proper attention to accounting protocols concerning inflation, discount rate, year 

of cost accounting, etc.

Having to factor in allowances for contingencies and risk without a clear and agreed 

methodology. 

It was also noted in this context that the only way to minimise uncertainty about costs during the 

decommissioning process is to have continuous, independent reviews of costs as the project 

progresses. At the end of the project, it is important to review the actual costs and compare them to the 

cost estimates done before and during the project. This kind of comparisons will add to the confidence 

building of all stakeholders.  

It was suggested that international work on developing cost-estimating methodology should be 

re-established even if only to provide regulators and the public with assurance about the 

reasonableness of decommissioning costs, but it was noted also that the issue of costs should be kept 

in perspective given that the costs of decommissioning and waste management constitute only 3-5 % 

of the cost of nuclear electricity production and that it may be difficult to get the necessary co-

operation in what is now a competitive market. 
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7.  OUTCOME – SESSION ON “REGULATION AND SAFETY” 

7.1  Target outcome of the session 

A review of international trends in regulation, including challenges for implementation in regard 

to Transition to decommissioning; License termination; and Safety case. 

7.2  Subject areas 

This session was chaired by Jukka Laaksonen, STUK, Finland. The subjects to discuss in this 

session were: 

De-licensing levels (for sites). 

A fit-for-purpose regulatory regime for decommissioning. 

A summary of the papers in the session can be seen in Appendix 2 

7.3  Conclusions and results of the session 

7.3.1 Transition to decommissioning and license termination 

In the interface between operation and decommissioning there is a need to replace the operation 

license with another license that authorizes the start of dismantling. As a minimum, new Technical 

Specifications are needed as license conditions for the decommissioning phase. The regulators should 

require the continuity of the transition process (i.e., no termination of site activities) and an 

organization that employs an adequate number of staff with experience from operation of the facility 

to be decommissioned.

There was a general agreement that the change in the hazards pattern has to be taken into 

account in the regulation, and the ambition level for quality of activities could be reduced. After the 

final plant shutdown and the removal of nuclear fuel, the radiological risks decrease significantly. 

Main hazards during dismantling are conventional, and they are related to industrial (worker) safety 

and the safety of transports. For achieving cost effectiveness and adapting to an optimum level of 

safety, a cultural change is needed both within the licensee and the regulator’s organization.  

On the other hand, the local stakeholders and general public at large are most concerned with 

potential radioactive releases from the dismantling waste and with the safety of the end state. 

Therefore the radiological issues have still to be handled with adequate care, to avoid releases or doses 

beyond limits. Transparent dialogue with the local stakeholders needs to take place as part of the 

Environmental Impact Assessment which normally precedes issuing of the license for dismantling. It 

was suggested that the end state of the decommissioned site should not be standardized in the 

regulations but the local stakeholders should be given an opportunity to influence the requirements for 

the end state. 
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7.3.2 Safety Case 

It was emphasized that the regulatory requirements for the safety case have to be flexible. A 

possibility to modify the requirements should be provided, as needed to account for accumulation of 

experience from decommissioning. A good dialogue between the licensee and the regulator is valuable 

for learning on both sides and for finding pragmatic approaches to regulation of dismantling. It was 

suggested that the licensee has no time to wait for formal changes in the regulations, and therefore 

they have to find out the expectations of the regulators by means of a continuous dialogue.  

Different views were expressed as concerns the contents and level of detail of the safety case. 

However, there was a consensus on the general principle: preparation of the safety case should support 

planning which needs to be done by the licensee for ensuring the safety of dismantling approach. Thus 

the safety case should include only issues that are considered important by the licensee. Licensee 

should be left with the duty to develop and suggest the dismantling strategy, and present it at the 

necessary level of details. 

On the other hand it was remarked that the licensee’s plan must be in line with the national 

decommissioning strategy, especially as concerns the management of different categories of 

decommissioning waste. It is also important that the regulator gets a global overview of the entire 

decommissioning project before it is started. 

The following topics were suggested as potential elements of a safety case: 

a decommissioning plan covering all stages, and including a plan for waste management, 

site clearance, and target end point; 

demonstration of planned dismantling technologies for operations involving elevated 

radiation hazards, especially a risk of spreading radioactive materials; 

safety analysis of operations involving potential hazards: deterministic, PRA; 

implementation of radiation protection in various stages of decommissioning; 

worker safety; 

inventory and characterization of waste in different categories; 

cost estimates and funding (adequacy of funding is an important safety issue). 

7.3.3 International harmonization 

There was a consensus that the international harmonization of safety requirements, such as 

clearance levels, should be based on the IAEA Safety Standards. Also the Joint Convention on the 

Safety of Spent Fuel Management and on the Safety of Radioactive Waste Management must be taken 

into account. National regulators should make an effort to take into account these standards to the 

extent possible. On the other hand, it was noted that there are differences between the countries, and it 

is not meaningful to aim for full consistency of different national regulations. 

As an example, a harmonization process within WENRA was described that besides 

harmonization of regulations and practices helps the regulators with no decommissioning experience 

to learn from experiences in the countries having decommissioned some nuclear facilities. 
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It was also suggested that a potential area for further international work might be considerations 

of what can be done to reduce nuclear regulations as risks and hazards are reduced or as they change 

from being nuclear-related to conventional risks and hazards. 

7.3.4 Regulator’s role in pushing specific decommissioning strategies 

Strong views were expressed that the regulators should not enforce specific decommissioning 

strategies beyond the conditions given in the national legislation and in the national approaches for 

radioactive waste management. However, there was a general consensus that immediate dismantling 

should be aimed for rather than delayed one, no matter whether the final repositories for radioactive 

waste are available or not. It was also pointed out that national strategies for nuclear waste 

management should be promoted with the aim to make such repositories available before start of 

dismantling, whenever feasible. 
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8.  OUTCOME – SESSION ON “CONCLUSIONS/FINAL STOCKTAKING” 

This session was chaired by Mrs Margaret Federline, USNRC. 

8.1 Plenary discussion 

Mrs Margaret Federline noted in her introduction to the plenary discussion that it had been 

obvious throughout the workshop that progress have been made since the last workshop in 1999. 

National systems and strategies are evolving. However, lack of consistency between national 

programmes does not mean that there is a lack of progress! The NEA databases on fact Sheets from 

the member countries and the brochure “Decommissioning of Nuclear Facilities - It can and has been 

done” are good examples of progress on sharing available information between the NEA member 

states.

Challenges do remain! Some of these are: 

Public acceptance - the primary challenge for the future. 

Regulators should be more visible and support the outreach activities needed. 

More realistic standards are needed. 

Many techniques already available but R&D on new technologies are valuable. These 

efforts must though be justified in cost and value. 

Assurance to have accurate funds available at the right time is a challenge. 

Educational skills must be provided. 

The international organisations work on decommissioning needs to be more co-ordinated.  

In the discussion the question on the technical possibility of disposing waste from 

decommissioning was raised. A conclusion of the discussions was the following statement: “Disposal 

of all kinds of waste arising from decommissioning is feasible today!”  

When discussing the public acceptance issue the experience was that the interested public often 

is bringing up questions on safety for workers, end-state of the decommissioning project in question 

and in some cases (specially in the USA) terrorism and security measures to meet these threats. It was 

noted that WPDD is planning a Topical session on Stakeholder involvement in November 2005. 

When discussing cost estimation methodologies it was clear that benchmark data are needed. An 

international database on actual cost data would be very beneficial. This would give the implementers, 

the public and the governments a view on how reasonable provided estimates for a certain 

decommissioning project are. Baselines on how to make accurate cost estimates could then be 

established in a better way then today. The obstacle is that some of these data have a commercial touch 

and are hard to gather. Ongoing examples of information exchange in this area are the work in the 

NEA Co-operative Programme on Decommissioning (CPD) where about 40 projects share detailed 
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information on decommissioning issues. Also in the TEGDE group at IAEA information is shared and 

gathered in reports soon to be distributed. 

The co-ordination between the international organisations was discussed. It was noted that co-

ordination already exist in the form of membership and observers in each others workgroups. The 

participants in the workshop though emphasised that they would welcome an even further co-

ordination between the international organisations regarding their work plans on decommissioning. 

The consistency of clearance levels between different countries was briefly discussed. It was 

noted that IAEA has established and distributed a document on International clearance criteria. The 

individual countries are now free to adopt these criteria. Future discussions in this area might 

concentrate on characterisation and measurement methodologies. A future workshop on 

characterisation issues would be welcomed. 

8.2  Main Messages 

In summary, the main messages emerging from the Rome 2004 workshop on “Safe, Efficient, 

and Cost-effective Decommissioning” are: 

Decommissioning is a mature industrial process and many projects have been safely 

completed with support of local communities. Technical and scientific issues are well-

understood and practical experience and associated lessons are being documented to guide 

future activities. Emphasis is being placed on effective planning with active programmes of 

community involvement.  

Individual countries need to further develop integrated decommissioning and waste 

management strategies to ensure that long-term solutions will be available for all wastes 

generated from decommissioning. National systems are evolving to meet national needs, 

against a framework provided by the international organisations, and these seem 

increasingly to favour early dismantling regardless of the availability of waste disposal 

routes.

Realistic and streamlined regulatory programmes are being developed with feed back 

from industry experience and are placing more responsibility and accountability on 

licensees. 

Accurate decommissioning waste cost calculation methods is needed. Waste volumes 

may vary from project to project even for similar installations. There though appears to be a 

strong case for accumulating data and benchmarking costs for similar plants and processes. 

Further work and experience exchange on cost comparisons between different strategies 

(for example clearance and recycling/reuse of materials versus direct surface disposal) 

would be valuable. 

International clearance criteria have been established, with individual countries free to 

adopt them. 

Financial mechanisms for decommissioning funding are evolving in the NEA member 

states to meet regulatory and project needs.  Continuing challenges are uncertainties in cost 

estimates and the implementation of measures to assure that funds will be available when 

required.

Creative research on decommissioning is being carried out. Human factors and 

organisational issues are studied. Practical solutions are being implemented such as the use 

of management transition programmes. Some increased efficiency and effectiveness is 
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needed by way of R&D on improving technology and developing innovative techniques, 

subject to justification of its cost and value. There is a need to consider how to design 

commercial contracts so that decommissioning contractors will be willing to test new, 

relatively unproven techniques. 

Continuing emphasis on education in critical nuclear skills is needed to ensure 

availability of the necessary expertise for both near-term decommissioning needs and long-

term energy needs. 

Public acceptance is still a major challenge. Without public acceptance, 

decommissioning may be prolonged and difficult to implement. Hence, all actors and 

interested parties need to be constructively involved in the dialogue within the local 

communities to gather and evaluate all relevant concerns and thereby inspire confidence in 

the safety of decommissioning activities.  
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APPENDIX 1 

Background on WPDD 

The standing committee “Radiaoactive Waste Management Committee”(RWMC) of the NEA 

formed in 2001 a “Working Party of Decommissioning and Dismantling”(WPDD) which consists of 

senior representatives of national organizations who have a broad overview of decommissioning issues 

through their work as regulators, implementers, R&D experts or policy makers. The WPDD is 

mandated to:

Analyze and comment on policies and strategies of decommissioning including 

decommissioning financial assurance, recycling/reuse and/or disposal of materials and the 

release/reuse of sites and buildings. 

Complement, at policy and regulatory levels, the technical work of the International Co-

operative Program for the Exchange of Scientific and Technical Information Concerning 

Nuclear Installation Decommissioning Programs (CPD). 

Make experience available to other bodies. 

Facilitate communication and information exchange among WPDD members and promote 

open dialogue among peers in industry, regulatory authorities and R&D. 

Coordinate decommissioning activities among NEA standing committees; Keep the 

RWMC aware of ongoing international decommissioning activities and contribute to the 

integration of these activities with other RWMC activities including the Forum on 

Stakeholder Confidence. 

Develop the link between decommissioning/decision making/public acceptance and 

confidence.

Set up, manage and make broadly available a database of information on D&D in member 

countries.

Decommissioning issues – Meetings 1999-2003 

Background on 1999 Rome meeting 

In the end of the 90-ies it was recognised that more nuclear installations were beginning to reach 

the end of their useful lives, that decommissioning projects were becoming more common, and that 

the technical aspects of decommissioning processes were increasingly becoming better understood. 

With this shift to more routine decommissioning operations interest was risen in more generically 

applicable regulations, guides and standards both nationally and internationally. 

To further the dialogue between regulators and implementers in this area, The OECD Nuclear 

Energy Agency (NEA), the International Atomic Energy Agency (IAEA), and the European 
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Commission (EC) agreed to co-sponsor a workshop in 1999 to bring together regulators, implementers 

and waste receiving organisations to identify those regulatory issues of most concern.  

The scope of the discussions at the workshop included the decommissioning of all nuclear 

installations, but excluded mines, mills and mill tailings piles, as well as waste disposal facilities. 

Background on Tarragona meeting 2003 

On September 1 - September 5, 2003, the WPDD held an International Seminar on “Strategy 

Selection for the Decommissioning of Nuclear Facilities.” This seminar was by invitation only and 

was held in conjunction with the regular yearly meeting of the WPDD. The objective of the seminar 

was to have focused discussions of decommissioning strategy selection between implementers (i.e., 

licensees), regulators and local communities and the seminar focused on the key factors that influence 

the selection of a particular decommissioning strategy.   
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APPENDIX 2 

Below are summaries of available papers from the different sessions. For obtaining pdf-versions 

of the full papers (and often pdf-versions of correspondent PowerPoint presentations as well as video 

uptakes of the actual presentations) please consult the CD-Rom version of the Proceedings. 
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35



Nea/RWM/WPDD(2005)6 

36



NEA/RWM/WPDD(2005)6 

DECOMMISSIONING: A SUCCESS STORY IN QUEST OF NEW ACHIEVEMENTS 

K. Shimomura, C. Pescatore and T. Eng 

OECD/Nuclear Energy Agency 

Since 1999 we see that the emphasis has shifted to provide increased attention to the general 

governance of decommissioning. The inventorying of liabilities, the establishment and running of 

funds, the formulation of proportionate regulation have taken a more central stage. There has been 

much talk about strategy as well, with some nations like Italy and France changing their stance and 

opting for prompt decommissioning. 

The NEA, IAEA, and EC have overlapping membership but distinct mandates. Our programmes 

do receive a certain amount of co-ordination – through agreements and discussion amongst secretariats 

and through participation in each other activities. Co-ordination, however, starts at home, in the 

member countries, and in the end it is also in the hands of many in this audience. NEA is open for 

suggestions.

Overall we can conclude that much has been done in the field of decommissioning, especially in 

terms of techniques and in setting up institutional frameworks, and especially so in the more mature 

nuclear programmes. Depending on national circumstances both fine and less-fine tuning may be 

needed, however, in preparing for the bigger challenges that lie ahead due to the number of projects to 

be taken on and the magnitude of those projects in terms of both size and time. We do start on the 

solid footing provided by the work carried out so far, but the quest for new decommissioning 

achievements is still on. 
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DECOMMISSIONING IN THE EUROPEAN UNION - THE VIEW OF THE COMMISSION’S 

DIRECTORATE-GENERAL ENERGY AND TRANSPORT 

U. Blohm-Hieber, R. Clarke and Z. Széles 

European Commission 

Although there is not yet an agreement between the Commission and the Council on the 

corresponding Directives, both the Community and its MS are committed to a high level of nuclear 

safety and to the safe management of spent fuel and radioactive waste. Nuclear safety means safety for 

the whole lifetime of nuclear installations - covering not only their operation but also the whole cycle 

from design to decommissioning.  

The safety concerns of decommissioning are twofold: safe operations during the 

decommissioning activities and safe storage of the resulting waste. 

With the relevance of the above in mind, the paper concentrates on the following topics: 

The current decommissioning approach within the EU in general 

The situation of nuclear power plants in the new MS and in particular the decommissioning 

of those reactors subject to early closure 

The decommissioning of the Joint Research Centre installations for which the Commission 

is responsible; and finally 

The important area of Research and Development  

Since efficiency and cost-effectiveness are the responsibility of the MS, these matters are not dealt 

with.
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INTERNATIONAL ATOMIC ENERGY AGENCY ACTIVITIES IN DECOMMISSIONING 

D W. Reisenweaver 

IAEA

The International Atomic Energy Agency (IAEA) has been addressing the safety and technical 

issues of decommissioning for over 20 years, but their focus has been primarily on planning. Up to 

know, the activities have been on an ad hoc basis and sometimes, important issues have been missed. 

A new Action Plan on the Decommissioning of Nuclear Facilities has recently been approved by the 

Agency’s board of Governors which will focus the Agency’s efforts and ensure that our Member 

States’ concerns are addressed. The new initiatives associated with this Action Plan will help ensure 

that decommissioning activities in the future are performed in a safe and coherent manner. 

The International Atomic Energy Agency (IAEA) has been preparing safety and technical 

documents concerning decommissioning since the mid-1980’s. There have been over 30 documents 

prepared that provide safety requirements, guidance and supporting technical information. Many of 

these documents are over 10 years old and need updating. The main focus in the past has been on 

planning for decommissioning. 

During the past five years, a set of Safety Standards have been prepared and issued to provide 

safety requirements and guidance to Member States. However, decommissioning was never a real 

priority with the Agency, but was something that had to be addressed. To illustrate this point, the first 

requirements documents on decommissioning were issued as part of a Safety Requirements [1] on 

predisposal management of radioactive waste. It was felt that decommissioning did not deserve its 

own document because it was just part of the normal waste management process. The focus was 

mostly on waste management. 

The Agency has assisted Member States with the planning process for decommissioning. Most of 

these activities have been focused on nuclear power plants and research reactors. Now, support for the 

decommissioning of other types of facilities is being requested. The Agency is currently providing 

technical assistance to Bulgaria, China, Georgia, Kazakhstan, Latvia, Lithuania, Philippines, Romania, 

Serbia and Montenegro, Slovakia, Tajikistan and Ukraine. This list of countries requesting assistance 

from the Agency continues to grow every year. 

A recently published Safety Guide entitled “Application of the Concepts of Exclusion, 

Exemption and Clearance” (RS-G-1.7) [2] provides guidance to national authorities and operating 

organizations on the application of the concepts of exclusion, exemption and clearance as established 

in the Basic Safety Standards [3]. It provides specific values of activity concentrations for both 

radionuclides of natural origin and those of artificial origin that may be used for bulk amounts of 

material for the purposes of applying exemption. The document also provides guidance on the 

application of these values for clearance. 
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THE INSTITUTIONAL FRAMEWORK OF DECOMMISSIONING IN ITALY 

Massimo Goti 

Ministero delle Attività Produttive Direzione generale per lo sviluppo produttivo e la competitività, 

Italy 

Decommissioning of the NPP is generally viewed in a negative framework. On the contrary, it 

is an activity which aims is said to obtain the final removal of the risk factors from the environment. It 

is the last step of the production cycle, whose importance is underlined by the Regulation recently 

issued for the correct management of resources in the territory. 

Decommissioning NPP involves the final arrangements of the radioactive wastes, produced 

either during the past operation period or resulting from the dismantling operation. All the radioactive 

wastes must be conditioned and maintained in safe conditions. 

Radioactive waste management is no longer a problem for those countries that decided to face 

it, that is the majority of the industrialised countries. Correct technological solutions exist, due exist, 

respectful of the environment, of the people, of the ethical principles.  

The centrality of the problem is also decreed by the fact that sometimes now, the European 

Commission has been working on the issue of the directive on waste management, an effort which 

Italy has strongly supported, also during the Presidency period.  

Decommissioning on NPP is moreover an activity that implies advanced technological 

solutions, multilateral overlapping programs, working of style situations. 

Not many countries have completed yet (the) decommissioning of their plants: such activity 

should therefore be seen as an opportunity for the growth and the assertion of the Italian industry, also 

in view of the potential new market and the alliance with European industries. Of the 530 nuclear 

reactors present in world today, approximately 100 are undergoing decommissioning. In the next 2 

years another 100 will reach the end of their operative life. Probably after the necessary system 

improvement many of them will continue to work, but it is clear that the international market of the 

decommissioning will continue to grow in the next years. Italy can play an important role in this 

scenario: the decommissioning program produced by Sogin can therefore be a springboard for specific 

activities.

Decommissioning of the Italian NPP will cost a total of approximately 3.5 billions euro. This 

amount of money will be founded by the electricity market (electricity bill): in order to optimise this 

huge amount, the efficiency and efficacy of the decommissioning program must be guaranteed. For 

this reason in 2003 the Italian government gave a significant drive for the centralisation of all the 

activities and responsibilities to a unique operator, also assigning Sogin with the management of the 

ENEA fuel cycle plants and related companies. 
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Decommissioning program for Italian nuclear plants have been issued since 1999 and have 

under-gone the complex licensing procedure foreseen by a specific regulation of the sector, the law 

241/2000 and by the regulation regarding the Environmental Impact Assessment. This regulatory 

frame is a recent one and, for some aspects, is still not completed and has, for the same reasons, 

sometimes caused some delay in activities. 

Other factors providing delays involved the excessive sensitivity of some local situation which, 

even though guaranteed by regulation that envisage the direct participation in decision making, see the 

decommissioning as a risk factor that they can’t control directly. 

In order to proceed in completing this unpostponable operations in the most correct and 

effective manner, it is important that the different institutional bodies involved in the licensing 

procedure co-operate in the success of the program.  

The issue of the decree envisaged by law 230/95 constitutes a test table to this end. Working 

along these lines, the government has already began by signed the institutional agreement for the co-

ordination of the licensing procedure related to the mention law 230/95 and the Environmental Impact 

Assessment. 
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THE ROLE OF THE COMMISSION FOR THE ENVIRONMENTAL IMPACT 

ASSESSMENT (V.I.A.) IN THE DECOMMISSIONING OF NUCLEAR  

INSTALLATIONS IN ITALY

G. Damiani 

Member of Environmental Impact Assessment Commission  

of the Ministry for Environment and Land Defence, Italy 

In Italy decommissioning of nuclear installation is regulated through two basic main laws: 

The first one is the decree-law n. 230 /1999, regarding licensing and controls procedures in 

nuclear field. The Italian Environmental Protection Agency (now reorganized as APAT: 

Environmental Protection and Technical Services Agency) is the Authority in nuclear safety, 

radioprotection, licensing and controls; Agency’s concern – in the matter of radioprotection- 

care the safety in nuclear plants, the exposed worker’s health, the population health and the 

radiological protection of environment. Decommissioning procedures, for the radiological 

aspects, must be authorized by APAT agency. 

The second law consists of the Directive of European Community (97/11, 1997.3.3, 

published 1997.3.14). According to this directive, decommissioning’s planes are included 

into the list of the planes obliged to Environmental Impact Assessment procedures, and a 

complex of obligations come from: procedures regarding Italian Decree 1988/12/27 and, for 

general aspects, the according to the whole of current general provisions, usual procedures 

and routine .The duty of National Environmental Assessment Commission is to supply to the 

Ministry for Environment, the view, based on technical examination of the concerned planes 

and Study of Environmental Impact. The environmental compatibility is an “into-procedure” 

for the final authorization decree of the government. 

The first question, for that, discussed in Commission was harmonizing own actions with the action of 

other Institutional Organisms: integration, avoiding overlapping. 

Objectives of assessment procedures 

Environmental Impact Assessment Commission individualise and value every, direct or indirect, 

effect, possible to have during the planed accomplishment of a project, particularly regarding (in order 

of importance, according to European Union directives): 

1. man, fauna and flora; 

2. soil, water, air, climate and landscape; 

3. interactions between two former factors; 

4. material property, and cultural , natural and artistic patrimony. 
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During the assessment implementation, so, in particular, are focused: 

Individuation of best procedures and technologies for the whole of planned operations. 

(decommissioning must be addressed to minimize the impact both – on natural and human –

environment, including socio-cultural aspects for citizens concerned). 

Identification of all possible impacts may be originated, for each actions, beyond the matter 

of radioprotection - although very important but not exhausted- , like noise emissions, liquid 

and gaseous pollutants emissions, traffic, disturbance against natural protected areas ecc. 

Individuation of strategies and methods to reduce inevitable impacts (mitigation); 

Guarantee the opportunity for the public to participate (In the Assessment Impact Procedure 

is guaranteed the public information about the Environmental Study and information about 

the plan. Public in single or associated form, and Local Administrations, may intervene 

through observations). 

The used method 

Decommissioning of an nuclear installation in considered in the same way of a complex 

industrial installation decommissioning and so the evaluation is operated into three “classic” 

frameworks (DPCM 88.27.12): programmatic, plan- relative, environmental-relative. 

Particular aspects 

In the field of nuclear plants decommissioning, the development of the valuation of three 

mentioned frameworks is absolutely diverse in confront with the cases that the Commission has had in 

Italy as routine during several years. The programmatic framework, in fact, is very uniform because is 

disciplined in Italy with decree of the Ministry of Productive Activities (99/14/12, containing Strategic 

Trends on Administration of Nuclear Outcomes). Local differences occur only in local specific 

regional or municipal land-discipline. 

In the routine the environmental-related framework Commission value the situation ante 
operam and make a comparison with the previewed situations in phase of realization and with the 

future situation post operam when the opera will come in exercise. In the decommissioning operations 

the impact post operam practically doesn’t exists. On the contrary the assessment is concentrated on 

the demolition project and on the timing.  

Obviously evaluation regards technological facilities and systems concerned decommissioning. 

The guide- trend of the Commission is to avoid, as much as possible, the realization of new structures, 

pursue the objective of re-use existing facilities and realize the Waste Management Facility and others 

utilities into existing spaces and using existing structures, obviously after some intervention if 

necessary.  

We retain a very useful reference in this procedure the Study promoted by European Union 

“Environmental Impact Assessment for the Decommissioning of Nuclear Installations”, compiled in 

ambit of Cassiopee Project.  

In addition, a particularity consists in having a unique technical interlocutor, Sogin, for all the 

planes of decommissioning of Italian nuclear sites. 
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Problems

Complete previsions of all the aspects in decommissioning and the perfect timing are 

impossible. Some variation necessary may occur i.e. contamination levels not predictable in some 

parts of the plant, decontamination treatment times prolonged in some structures ecc. Late on prefixed 

times (15 years circa) may be possible if , at the opportune moment , the solution for radwaste disposal 

will not available ( particularly for high activity waste). 

For the first question it is necessary to have procedures, well individuated, rigorous but within a 

controlled degree of flexibility. For the second question (waste storage and waste disposal) we intend 

take in count the possibility of a late in definitive solution and have the situation under control 

organizing the work by steps with intermediate check points and final check points for each of them, 

in witch is possible to have a pause standing in a situation of clear and important improvement, in 

every environmental aspects, in confront with actual situation, and particularly both in terms of safety 

and security. 

When decommissioning is concluded? 

In order to radioprotection view point the objective is very clear: the site of the nuclear 

installation must be released radiologically- constraint free;  

The view point for V.I.A. Commission is not so definite. General diffused idea (in 

administrators people) is to realize a green field in the site when decommissiong will finish. In our 

evaluations is emerging green field is in some cases in vain too much expensive and the realization has 

high environmental impact. It is in discussion, therefore, if it’s better, for the society and the 

environment interest, the re-use of conventional structures, not affected by radiologic problems, like 

meeting-rooms, refectory, offices, storehouses. Such structures might be reused within social finality 

(i.e. depository of equipments for Civil Protection Agency, museum in the field of energy since 

hydraulic mill-wheel to nuclear plants and hydrogen fluel-cells, research centres, cultural centres, 

congress palace ecc.).

To favourite the political decisioners to take a choice in order to save those structures, 

Commission intends value different options in confront, both on costs/benefits and Environmental 

Impact view point.  

In some situation it is necessary to define the meaning of “green field”: for example in a river 

bank it is scientifically correct restore the riparian native vegetation realizing a vegetate buffer strip to 

protect and improve water quality and favourite wildlife riparian environment recolonization. 

Realization of a green field by excavating and moving very large quantitatives of soil, vice versa, is 

expensive, has a great impact due to mechanical means operations, noise emission, fossil fuel 

consumption, requirement of very large landfills realization for disposal of removed materials. In 

addition in a river bank is “ecologically” a mistake.  

This problem has not a unique solution and we are assessing every possible and/or necessary 

alternatives, case by case, auditing regional and local administration opinions and reporting those in 

the state central ambit valuations and initiatives. 
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NUCLEAR DECOMMISSIONING IN ITALY 

I. Tripputi 

SOGIN, Italy 

Introduction

Italy is in a unique position. Italy has been in the past among the leading countries in the pacific 

use of nuclear energy, but, as a consequence of the 1987 referendum decided to shutdown all operating 

power plants, to leave uncompleted the plants under construction and to stop all related research and 

industrial activities declaring a 5 years moratorium on any future initiative. 

The moratorium ended unnoticed in 1992, since there was no political move to restart nuclear 

power in Italy and, in practice, it is still acting. Therefore, now the major efforts in the nuclear field are 

focused on the closure of past liabilities assuring safety and security highest levels. This is a duty to be 

carried out by the generation that used this form of energy, but, at least for somebody, also a pre-

condition for the acceptance of any future renaissance of nuclear energy in Italy. 

A vision for the future 

SOGIN is a Company carrying out a service for the country and fully committed to solve the 

liabilities left by the interrupted nuclear industry in Italy. To this aim SOGIN is managed as a private 

company to assure the highest possible efficiency, but, at the same time, is driven by moral and ethical 

objectives and the vision of protecting the environment and health and safety of the public. 

SOGIN blends in a synergic way the various ENEL experiences (design and operation of 

NPP’s) and ENEA experiences (engineering and operation of R&D and industrial facilities supporting 

NPP’s). Such a comprehensive combination of technical competences should not be dispersed in the 

medium and long term and the management is committed to facilitate the technical growth of the 

impressing number of motivated young people joining the Company, whose enthusiasm is 

contaminating every day also the “veterans”, to assure for the country an asset and a presidium of very 

specialized multi-disciplinary nuclear competences.  

Speaking of possible scenarios for the future, we should mention that the current international 

situation in the oil market, both in terms of barrel cost and in terms of security of supplies, and the 

severe black-outs that have plagued also Italy (the major one in September 2003 lasting in some areas 

for about 24 hours), have started a widespread discussion about energy alternatives and strategic 

energy plans. In this frame an increasing number of politicians and scientists are calling for a 

reconsideration of nuclear energy as a viable option also for Italy in a new energy mix. It is clear that 

public acceptance of nuclear energy is strictly connected not only to the demonstration of high safety 

standards of future plants, but also to the solution of radioactive waste disposal and of plant 

decommissioning. This is the link that could make the SOGIN mission even more strategic for the 

country. 
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LIST OF MAJOR ACTIVITIES RECENTLY COMPLETED OR TO BE STARTED SOON 

Trino

Decontamination of the steam generators (completed) 

Removal of turbine asbestos insulation (completed) 

Dismantlement of some conventional buildings, i.e. emergency diesels, emergency cooling 

towers, administrative building (completed) 

Construction of the new industrial water system (advanced) 

Asbestos removal from the Controlled Area (underway) 

Turbine system removal (underway) 

Removal of the river barrier for water supply (underway) 

Removal of the remaining spent fuel from the pool and loading them in CASTOR casks 

(2005)

Supercompaction of operational wastes (DAW and asbestos containing materials) (2006) 

Modification of the ventilation system of the primary containment (2006) 

Realization of the waste route from the primary containment and of the new 

personnel access (2006) 

Realization of the Waste Management Facility (2006) 

Realization of the Monitor release facility (2006) 

Realization of the new radwaste system (2006) 

Caorso

Primary circuit decontamination (completed) 

Removal of asbestos from the turbine system (completed) 

Main generator removal (completed) 

Main turbine components and thermal cycle components removal (underway) 

Centralized facility for material management (underway) 

Insulation materials removal from the Reactor Building (underway) 

Dismantlement of the Residual Heat Removal system cooling towers (underway) 

Treatment and conditioning of operational wastes (waiting authorization) 

Dismantlement of the Off-gas building (2006) 

Removal of the spent fuel from the pool and loading it in CASTOR casks (2007) 
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Latina

Removal of asbestos from the turbine system and from some rooms of the Reactor Building 

(completed).- 12 - 

Primary loops piping removal (underway) 

Extraction, treatment and conditioning of the operational sludge’s (underway) 

Extraction, treatment and conditioning of splitters (to be authorized) 

Dismantlement and melting of the boilers (to be authorized) 

Construction of the interim storage building (waiting for authorization) 

Removal of the auxiliary systems from the Reactor Building (2006) 

Scarification of the spent fuel pool (2006) 

Preparation of the Reactor building to dismantling (2006) 

Garigliano

such as a light decontamination and drainage of the vessel, primary circuit and spent fuel 

pit; dry low level operational wastes compaction, cementation of liquid and semi-liquid 

(sludge) radioactive wastes, refurbishing of the reactor spherical containment. All the 

activities have been authorized in anticipation to the approval of the Global 

Decommissioning Plan 

Removal and dismantlement of the T11 tank (completed) 

Removal of asbestos from selected rooms (completed) 

Removal of asbestos from turbine building (waiting for authorization) 

Refurbishing and adaptation of turbine building ventilation system (waiting for 

authorization)

Clean-up of waste trenches (2006) 

Demolition of plant stack (2006) 

Saluggia/EUREX

Decontamination of two process hot cells (completed) 

Flooding protection barrier (completed) 

Construction of a new tank park bunkerized building for highest activity liquids, about 120 

m3, produced by the reprocessing of MTR and CANDU fuel (2005) 

Construction of 2 modules of interim storage facilities for medium level conditioned wastes 

1000 m3 each (2006) 

Start of construction of the cementation facility for all liquid waste present on-site (2005) 

Modification of the pool structures and systems in preparation for the removal of the 

remaining spent fuel (2006) 
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Bosco Marengo/FN 

Complete removal from the site of all fresh fuel scraps (2005) 

Start of the decontamination facility (pallinatrice) (2005) 

Casaccia/Plutonio

Alfa contaminated liquids treatment (completed) 

Modification of the Fire system, ventilation radioactive monitoring systems and plant 

access system (2005).- 13 - 

Start of dismantling of the plutonium contaminated glove boxes (2005) 

Casaccia/Hot Cells 

Removal of contaminated tools from hot cells (completed) 

Initial decontamination of 3 hot cells (completed) 

Removal of underground tanks for liquid wastes (2007) 

Modification of Fire system (2005) 

Refurbishing of one Hot Cell for all expected needs (2005) 

Complete refurbishing of an existing building to be used for interim storage of alfa 

contaminated conditioned wastes (2005) 

Trisaia/ITREC

Cementation of medium and high level liquid wastes (completed) 

Clean-up of trenches containing low level contaminated materials and their super 

compaction (completed) 

Realization of a new on-site interim storage for medium level wastes (2005) 

Conditioning of the operational dry wastes (2008) 

Removal of wastes from grouted trenches (2005) 

Construction of a new cementation facility for low and medium level wastes (2006) 

Start of construction of a cementation facility for nitric solution of uranium and thorium 

(2005)

Modification of pool structure and auxiliary systems in preparation for the dry storage of 

the uranium-thorium spent fuel in TN casks (2006) 
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HEALTH PROTECTION IN THE DECOMMISSIONING PHASE IN ITALY AND ITS 

ACCEPTABILITY TO THE PUBLIC 

S. Frullani, A. Rogani and E. Tabet

Istituto Superiore di Sanità, Department of Technologies and Health, Rome, Italy 

Introduction: setting the problems. 

From previous talks you have heard that all the nuclear plants in Italy have ended their 

commercial activity more than 15 years ago (Garigliano since 1978) and practically since then they are 

in the decommissioning phase together with other facilities of the nuclear fuel cycle. From the 

radioprotection point of view, the decommissioning phase has a minor impact than that related to the 

production phase. For the aspects regarding the general public, liquid discharges and gaseouseffluents 

are at lower levels and accident analyses foresee events at lower scale; for what regards workers, 

operations with high level-wastes are, in principle, not more demanding in term of radiation doses than 

several inspection or replacement operations needed in maintenance periods during the commercial 

life of the nuclear plant. Then, as such, the decommissioning phase does not raise particular 

radioprotection problems and certainly it is of less radiological risk than the previous phase. There are 

however other considerations that make this phase of relevant potential risk if actions are not 

coordinate in a global scheme aiming to solve all the problems that this phase sets. 

The situation in Italy of temporary depositories of radioactive wastes has already been shown. 

On the contrary than in almost all European countries Italy has not a licensed centralized repository for 

low-medium activity wastes, not to speak of HLW. The localisation, on more than 25 places scattered 

all over the territory, of wastes stemming from medical activity and previous nuclear power activity as 

well as of spent fuel elements is from the radiological protection point of view far from being an 

optimised solution. Solidified high activity wastes in glass matrix, resulting from the Italian spent fuel 

elements reprocessed by BNFL that should be returned to our country, make the problem even worst.  

The need for the establishment of a national repository for nuclear wastes, raised by technical-

scientific institutions long time ago, has become in Italy a shared objective among all institutional 

bodies in 1997. In that year ENEL (at that time the owner of the four Italian commercial nuclear 

plants) application for decommissioning license of its plants with a SAFSTOR approach, deferring the 

dismantling within 50 years, was rejected by the Ministry of Industry, responsible of the authorization 

procedure, following similar comments and opinions expressed, in the foreseen licensing procedure by 

the Ministry of Health (prepared by its technical body ISS ), APAT (at that time ANPA) and other 

administrations. 

The Ministry of Industry published at the end of 1999 a document addressing “Strategic 

Directions for the management of the outcome of the nuclear commercial phase”. Three general 

objectives with relative time lines were defined. The first two regarded the conditioning of all 

radioactive wastes present in the national territory and the siting, construction and commissioning of 

the national repository. These objectives should have been reached within 10 years. The third 
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objective concerns the unrestricted release of the sites where the four nuclear power plants are 

localized. This last objective should be pursued through an accelerated dismantling (DECON) strategy 

within 20 years.  

In the framework of the agreement Stato-Regioni concerning the definition of some initiatives 

to promote the safe management of radioactive wastes and to select a site for the national repository, 

an Expert Group composed by 7 members, designed by the Ministries of Industry, Environment and 

Health as well as by Piedmont, Venetia, Emily-Romagna and Tuscany Regions, prepared a report on 

“Conditions for a safe management of radioactive wastes”. 

Conclusions 

Technical problems connected with the setting of clearance levels for all radionuclides of 

interest must be solved through a specific legislative document taking into account the debate that is 

developing at European Community and other International institutions and regulatory bodies.  

The major point to be solved for the decommissioning activities in which Italy is deeply 

committed is the siting of a national repository for radioactive wastes that should be at the same time 

an ultimate repository for wastes of categories I and II and a temporary repository for spent fuel 

elements and wastes of category III. Having solved this problem, the repository must be built and 

commissioned approximately by 2010, to maintain the objective sets in the “Strategic Directions” 

document of the Ministry of Productive Activities (formerly Ministry of Industry) to have the 

unrestricted release of the sites where the four Italian nuclear power plants are located approximately 

by 2020. Also in Italy one main issue in all these problems is how to build a public consensus. As it is 

now done in all countries with democratic representative systems, such decision processes cannot be 

done without an involvement of stakeholders, starting from local communities.  

There are not realistic and rational shortcuts to this procedure as already been seen in many 

countries and also in our own country. Italy has not yet a general legislation seeking stakeholders and 

more specifically public participation in the decision aiding process, then an administrative solution 

must be found. One possibility is to try to follow the recommendations of the Expert Group set up by 

the Conferenza Stato-Regioni. Probably this means that the time scale foreseen in the Decree of last 

December is unrealistic but not any more time must be wasted. In the meantime all the activities 

concerning the treatment and conditioning of radioactive wastes and dry storage of spent fuel must be 

considered as primary activities and carried out in a time as short as possible. It is a privilege and 

worthwhile here in Rome, at the end, to report the old logo of our Institute (Istituto Superiore di 

Sanità) that is also well adapted to the discussion: Rerum Cognoscere Causas. It derives from Publius 

Vergilius Maro Felix qui potuit rerum cognoscere causas. Wise is the man who understood the 

reasons why things (facts) happen. 
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THE ITALIAN DECOMMISSIONING INDUSTRY 

R. Adinolfi 

ANSALDO, Italy 

Abstract

Italy’s step out from nuclear activities in 1987 deeply affected an industry that, in the previous 

years, had managed to grow up in quality and technology levels to meet the nuclear standards. Only a 

few companies were able to partially retain their skills through activities abroad. The 

decommissioning program represents a new challenge for the Italian industry at large and will require 

a consistent effort to properly qualify the potential suppliers. On the other side, a program with such 

implications in terms of investments and so depending from social aspects cannot be effectively 

implemented without a significant involvement of the local industry. Essential conditions for the 

success are a reliable program, as well as a careful supply management scheme, which must facilitate 

aggregation of skills spread among different subjects. 

“Human Resources: Maintaining a Nuclear Culture in Italy” Bruno Panella Politecnico di 

Torino, Giuseppe Forasassi, Università di Pisa, Inter-University Consortium for the Nuclear 

Technological Research (CIRTEN) 

Abstract

After a brief history of the nuclear engineering education in Italy within the international and 

national nuclear energy scenario, the present situation, with reference to the Italian universities, is 

shown. In order to maintain a nuclear culture in Italy the solution, exploited with different peculiarities 

in each University, is to carry out high quality research activities in reciprocal collaboration (mostly 

within the CIRTEN inter university Consortium) as well as with the Industry and research 

Organisations and to collaborate actively in establishing a stable network and a synergy of teaching 

activities in Europe in the field of Nuclear Engineering Education. The aim is to maintain at a high 

level and as updated as possible the Italian educational offer in nuclear engineering and also to attract 

the best students for the enrolment. 
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THE SPECIFICITY OF DECOMMISSIONING WASTE FOR DISPOSAL AND FROM 

DIFFERENT FACILITIES 

J. Jones 

Consultant, United Kingdom 

W. Hilden and E. Pla Campana 

European Commission 

Abstract

During the decommissioning of nuclear installations significant waste quantities arise, the bulk 

being material which qualifies for free release or exemption. Only minor quantities have to be 

submitted to regulatory control and have either to be disposed or can be released, recycled or reused 

under certain conditions defined by the regulatory body. Actually, it is almost impossible to derive at 

meaningful data for the expected waste quantities by a simple propagation of the experiences made in 

other installations. Rather, the quantities and categorisation are significantly installation specific and 

are determined by a variety of factors such as the plant construction and operation history, the 

thoroughness of facility characterisation in preparation for decommissioning, the timing of the 

decommissioning exercise, the kind and scope of the applied waste treatment and conditioning 

techniques, the possibility for recycling or reusing irradiated or contaminated materials as well as the 

applicable national legislation. Further international co-operation aiming at the development of waste 

estimation techniques is required. Moreover, a harmonisation of national legislation might help to 

compare waste arisings under the various decommissioning exercises. 
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DISPOSAL ROUTES AND INTERIM STORES FOR DECOMMISSIONING WASTES 

J. L. Santiago  

ENRESA, Spain 

M. Dutzer

ANDRA, France 

J. Carlsson 

SKB, Sweden 

Introduction

Management and disposal of radioactive waste is a key element in the satisfactory completion of 

the decommissioning of nuclear facilities and is a major contributor to the overall costs. Reactor 

dismantling produces significant quantities of radioactive wastes, at both low and intermediate levels. 

The common policy across all countries is to dispose of such wastes in suitable near-surface or deep 

geological repositories, but these are not universally available.  

The availability of waste disposal facilities is an obvious factor in considering when to start 

decommissioning a facility. If no disposal facility is available it may be judged appropriate to defer 

dismantling until a disposal route is established. Should dismantling proceed in absence of disposal 

facilities, then the resulting wastes would need to be placed in a temporary waste store, probably 

located on the reactor site.  

This paper describes the management of radioactive waste resulting from decommissioning in 

France, Sweden and Spain and identifies waste types and quantities, disposal routes and interim stores, 

and waste management costs. 

Conclusions 

A great portion of the waste (LILW) produced during the decommissioning of nuclear facilities 

is similar to that produced during their operational lifetime. France, Sweden and Spain have 

repositories in operation which can accept this type of waste. The new challenge, characteristic of 

decommissioning specifically, is the large quantity of waste containing only small concentrations of 

radionuclides (very low level waste and free releasable materials). The French repository for VLLW 

started operation in 2003. In Sweden and Spain, existing repositories for LILW are planned to be 

extended in order to accommodate short lived decommissioning waste.  

Waste quantities of the different types are very much affected by clearance levels and repository 

acceptance criteria. However, overall figures are quite similar, in the case of Sweden and Spain, taking 

into account the different size of the nuclear program, and are much greater in the case of France, due 
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to the fact that gas-cooled reactors produce significantly more radioactive waste than light water 

reactors.

Decommissioning generates also small quantities of ILLW, such as reactor internals and 

graphite waste that cannot be disposed at the existing LILW repositories. In the three countries, 

interim storage facilities are available or under planning for this type of waste, in order to proceed with 

decommissioning activities before a long-term solution is available.  

Waste management costs are greatly affected by the size of the disposal facility, the type of 

waste, the processing, handling, and packaging required for the waste, and the cost items included in 

the total costs. Disposal costs for LILW and VLLW in France are smaller than in Sweden and Spain 

due to the much large size of their disposal facilities. Disposal costs for short-lived decommissioning 

waste in Sweden and Spain are fairly similar, but management costs associated to the long lived waste 

are quite different due to the different approach taken for cost estimation, i.e., total cost in Spain vs. 

marginal cost in Sweden. 
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CLEARANCE AND RELEASE FROM CONTROL - AN INTERNATIONAL PERSPECTIVE 

S. Thierfeldt 

Brenk Systemplanung GmbH, Aachen, Germany 

Introduction

This paper tries to give an overview of the clearance, or release from regulatory control, on an 

international scale, including some of those countries where clearance has become or is about to 

become vital for D&D. The emphasis lies on the impact of clearance, and in particular of differences 

between clearance levels of various countries, on D&D. 

Relevance of clearance for D&D of nuclear installations 

Clearance is an essential part of waste management (or more general, material management) in 

nuclear installations, and in particular during the decommissioning phase where waste streams 

continues to arise. Of course, the relevance of clearance in a particular country depends on a number 

of factors, like: 

availability of a final repository and its price: If such a repository is available and if the 

costs are acceptable, e.g. because it is of a near surface type, clearance is of less 

importance, while it may be of the utmost importance for countries where no repository is 

available and/or its costs are high e.g. because it is of a deep geological type; 

prevailing decommissioning strategy: If the most common decommissioning strategy will 

be safe enclosure after no or only partly dismantling, the material quantities arising from 

D&D will be comparatively small, so that clearance will have a low importance, while it 

will be of much higher importance for countries where direct dismantling (without 

enclosure periods) is most common; 

number of nuclear installations reaching decommissioning phase: In a country with only a 

small number of nuclear installations, clearance may be of low relevance because the 

overall quantity of waste material from D&D will be small and may even be managed by 

intermediate storage until a final repository will become available, while countries with a 

large number of nuclear installations under direct dismantling will inevitably need 

clearance options. 

This small selection of reasons why clearance may be of varying importance for different 

countries may already suffice to illustrate why up to now clearance has been developed and 

implemented in quite different ways. If one thinks of additional reasons that may influence clearance, 

like politics, the public opinion, availability of funds etc., the situation becomes even more complex. It 

is, however safe to draw the conclusion that countries with a certain number of nuclear installations 

which have been or will soon be shut down or which are already in the decommissioning phase will 

need to implement provisions for clearance. This has indeed been the case with countries like the UK, 

Germany, the USA, Sweden, and a number of others. 
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The Way Forward – recommendations and suggestions for discussion 

Conclusions which can be drawn from the paper are: 

It is not essential for clearance levels to be exactly equal between various countries. They 

may differ as long as the difference is not too large, e.g. the values fall into the same order 

of magnitude. This is the reason why for example Germany has no problems with clearance 

levels which differ from the EU recommendation RP 122 part I (this recommendation has 

been adopted in a number of EU countries (Sweden, Spain, Belgium). 

D&D projects should be aware of the destination of their material and the dose rate levels 

by which it will be monitored there or during its transport, e.g. at borders, in harbors etc. 

Appropriate dose rate monitors need to be installed at the exit gates of the D&D site 

monitoring all material leaving the premises. 

While there are no hard and essential reasons why clearance levels should be made equal 

worldwide (as long as they are harmonized to a sufficient degree), there is, of course, still 

the aspect of credibility and public opinion. Numerical differences in clearance levels 

between countries leave room for malevolent misinterpretation. Without looking to the 

reasons for those differences, anti-nuclear groups can try to present these differences as a 

lack of credibility and reliability of clearance. This has been tried with limited success in 

Germany when clearance was about to be implemented in the Radiation Protection 

Ordinance of 2001, and it has also been undertaken in the USA when differences emerged 

between clearance levels calculated in the earlier versions of the reports. In both countries 

the effort to bring clearance back in line again was considerable. Harmonization of 

clearance levels may therefore be desirable for the sake of public opinion. 

In summary, worldwide harmonization of clearance levels need not be a top-priority goal. Some 

countries with extremely restrictive clearance levels might, however, take a look to their neighbours 

and switch over to the existing international recommendations. This would be a major step in the 

harmonization process. D&D projects will, however, continue to function also if the current situation 

will not change: It is more important for a certain country that clearance is possible at all than that the 

clearance levels are identical to those of the neighbouring countries. However, the worldwide public 

opinion should be carefully monitored to guarantee that clearance will still be viable in the future. 
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HOW RADIOACTIVE WASTE MANAGEMENT REGULATIONS RELATE TO THE 

AVAILABILITY AND COST OF RADIOACTIVE WASTE DISPOSAL - APPLICATION TO 

THE MANAGEMENT OF VERY LOW LEVEL RADIOACTIVE WASTE FROM 

DECOMMISSIONING 

J. Avérous 

French nuclear safety authority, France 

Abstract

This paper intends to discuss synthetically what is thought to be the profound reason for the 

differences of national approaches in radioactive waste management regulations, in particular in the 

case of the management of very low level radioactive waste from decommissioning. These differences 

between national approaches may be an important element of questioning for the public. 

While many reasons are often quoted to explain the differences in national regulations in that 

field, from philosophical, ethical and cultural differences, to different technology development levels, 

or even to different expected levels of safety for the public and the environment, this paper focuses on 

a cause that is thought to be far more important the actual national availability and cost of waste 

disposal.

The availability and cost of waste disposal is on the long term of course related to public 

acceptability and, more globally, on the ability of a particular society to achieve decisions in this kind 

of difficult issues; however, on a shorter term, which is the one in which decisions are being taken in 

industrial projects like the decommissioning of a single facility, the availability and cost of waste 

disposal may be considered as an externality, which constraints the project.  

This parameter is discussed and evaluated and this paper shows, using a very preliminary study 

how economical reasoning will lead to very different solutions in waste management depending on the 

national situation. 
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AN INTERNATIONAL OVERVIEW OF DATABASE ON R&D TECHNIQUES 

S. Yanagihara 

Japan Atomic Energy Research Institute 

Abstract

At the early stage of decommissioning activities regarding relatively small nuclear facilities, 

various techniques for the decommissioning and dismantling (D&D) process had been developed to be 

applied to D&D projects in 1980s. It was then confirmed that the present techniques are available for 

decommissioning nuclear facilities by demonstrating successful completion of the projects. However, 

improvement of the present techniques is necessary for efficient adaptation to D&D process in cost 

efficient and safe manner when decommissioning commercial nuclear facilities with large scale and 

higher level contamination. 

By the review of present status of D&D projects and decommissioning strategies, it was cleared 

that cost saving is one of important aspect in the D&D projects. From technical points of view in 

efficiency, techniques such as laser beam cutting, automated remote control of devices and computer 

simulation are expected to be useful tools for future use in cost saving process. In addition, techniques 

should be properly applied to D&D projects within wide range of areas such as dismantling and 

decontamination process, project planning, waste management, communication with regulatory body 

and public, safety evaluation and environmental impacts. To cope with overall D&D activities, it 

might be necessary to make continuous efforts to improve the techniques and construct database for 

evaluation from wide range of views of D&D projects. 
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R&D TECHNIQUES AND HOW TO CONTINUOUSLY IMPROVE THEM? 

V. Massaut and G. Collard, 

SCK•CEN, Mol, Belgium 

Abstract

Although decommissioning of nuclear installations has been carried out successfully in different 

countries, and decommissioning is sometimes considered as a mature industrial activity, Research and 

Development can still improve the operations, and is also needed to keep the current know how. The 

research and development can bring reduction of costs, limitation of radioactive waste generation, and 

improve the safety and radioprotection aspects. When one consider that less than 100 facilities are 

currently in decommissioning for more than 800 reactors (power plants and research reactors, almost 

half and half) worldwide, the present used technology can be considered as the prehistory of D&D. 

The paper will focus on the needs for improvements and developments, on the attached constraints and 

restriction, and will then look at the potential ways to continue R&D and technology improvement. 

How to continuously improve and who are the main actors? 

It has first to be noted that R&D would probably not be done extensively by the industry, 

regarding the rather limited size of the market. Indeed, even if the market is in a growing trend, its 

spread in time (estimated to be more than 25 years) and the rather largely dispersed geographical 

location of the installations represent no incentive for the industry to make large investment in 

research and developments.  

Moreover, in the absence of political or institutional will to keep the acquired know-how, there 

is a risk of loosing the current knowledge, leading to future potential errors in financial estimation of 

decommissioning costs, or in technical evaluation with inadequate use of equipment in controlled 

areas; this can also lead to increase the operator exposure due to bad estimate of the technique or 

operation, and another risk of producing more radioactive waste than currently feasible. With such an 

absence, the existing technologies would not be very much improved and it would then be difficult to 

take the decommissioning into account in designing the new generations of power plants and nuclear 

facilities. Furthermore, without a continuous up keeping of the knowledge and the know how, the 

regulatory bodies can also have problems in establishing rules or controlling their implementation. 

Thus, if it is not politically correct to mention that decommissioning is not yet a mature industrial 

activity (assuming also that there is a definition of mature industrial activity), it is quite obvious that a 

continuous effort of knowledge and know-how keeping and improvement has to be institutionalized; 

this should best be organized at international level to keep the competitive market open. 

In this domain one can compare (at a lower scale) the decommissioning with the space quest: 

the industry is finally able to build the necessary parts and pieces of equipment, but the States and 

Governments have to finance the development of new technologies. This does not impede the 
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industrial competition if the development support is made at international level and if all the means are 

taken to disseminate the results of the R&D. For instance, R&D for the 4 th generation reactors is 

supported by States and international institutions. Thus supporting or financing R&D in any kind of 

operation or technology needed in the future can be regarded as normal or acceptable.

Finally, how to keep R&D ongoing and keep the know how available for future reactors and 

plants decommissioning? It is rather difficult to support it within industrial running projects where 

often private or strictly limited public funding is available. Moreover, industrial projects cannot be 

hampered by R&D which is often non foreseeable or request specific organization. Probably the best 

way should be: 

either to gather the small active groups in decommissioning R&D, under an official and 

supranational institution (like IAEA, OECD or other) with States subvention;  

or to continue the dismantling of research reactors and facilities, even in countries without 

the necessary funding, with some international funding, and take these opportunities to 

make R&D and demonstrate the use of developed technologies;  

or to support pilot or experimental projects as it was done in the U.S. (within the DOE clean 

up program) and in the E.C. (with the so-called pilot projects). 

It is nevertheless important to detect and well determine the needs (market driven and not 

technology driven) for upgrading decommissioning technologies. There is also a need to industrialize 

the developments set up in these pilot or limited projects. There is surely a need for a link between the 

R&D (laboratories) and the application in large power plants and nuclear installations. The 

certification and validation of the techniques must also be prepared to allow the industry to integrate, 

with limited risk, the R&D output within actual large scale projects. 

Conclusions 

Regarding the rather recent development of the D&D technology and the large remaining 

market for D&D of nuclear installations, there is still a large field of open development for techniques 

and technologies for the dismantling of nuclear installations worldwide.  

Although D&D of all kinds of nuclear installations have proven to be feasible, improvements 

are surely needed to reduce the costs and waste of D&D, therefore reducing the burden to the plant 

owners, and to improve the radioprotection of the operations. The same applies for the improvement 

of the overall operators safety during such operations. 

There are different ways to go in this direction and the groups to gather the necessary 

experience and technological data are existing, but the will has to be present to go forward, in a 

competitive environment. It is difficult to believe that such improvements in the technologies and the 

approach of decommissioning can rely only on commercial and private initiatives. Therefore, 

organized international R&D should be promoted wherever it is possible, enhancing the forum of 

ideas and technology exchange. 
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TECHNIQUES THAT DID AND DID NOT WORK AND THE ROLE OF R&D IN 

SUCCESSFUL TECHNIQUE DEVELOPMENT”  

L. Valencia and W. Pfeifer 

Forschungszentrum Karlsruhe GmbH, Germany 

F.-W. Bach and R. Versemann 

Institute of Material Science, University of Hanover

Introduction

Dismantling techniques 

The complexity of components from nuclear installations subject to dismantling is enormous 

and so is the number of referring techniques. To choose the ideal technique and the corresponding 

strategy, complex boundary conditions have to be considered. The most important criteria are costs, 

the amount and kind of radioactivity (contamination, activation, isotopes, spatial distribution within 

the working piece…), aspects of radiation protection (segmentation, decontamination under ambient 

conditions/under water…) the kind of material to be treated (steel, concrete, graphite, compound 

materials…), geometries (thickness, structure…) and their spatial accessibility. Based on these criteria, 

decontamination or dismantling processes are selected. A selection of techniques is presented and new 

trends are pointed out. 

Conclusions 

The times for planning, procurement and test take averaged several months or even years and 

that’s too long. This is not only due to work of regulators, independent technical inspectors and 

authorities. Their Focus is on the impact of dropping of load and component failure and how those can 

be recovered. 

A shortening and thus a reduction of costs can be achieved by the following measures: 

Collection of all less important conditions and inventory data, such as on-site allowance, 

campaigns to record the actual status and adjustment of the plan data. 

Use of existing, well known technologies. 

Planning using 3D-Tools. 

Extensive mock-up tests are the key factor for successful development, implementation and 

operation of remote handling techniques. 

Early development and test of subsystems and tools. 

Elaboration of detailed dismantling plan parallel to system development. 

68



NEA/RWM/WPDD(2005)6 

3D-Simulation of the operational sequences, for example for the definition of the 

Kinematics of the handling equipment with regard to the local spatial conditions to enhance 

planning security and defining standards for the construction. 

Early recognizing of missing characteristics by test on mock-ups under operating 

conditions.

Optimization and its consistent conversion for example adaptation and definition of the 

fundamental cutting parameters for upcoming segmentation tests, as demonstrated at the 

MZFR decommissioning using a plasma cutting system. 

Detailed segmentation with fixed dismantling sequences of the cutting tools and the 

auxiliary systems. 

Consideration of dismantling sequences for as large as possible segments or components 

with further external conditioning to save on-site operation time. 

Detail calculations, e.g. design of drive trains, for the optimized use of the material 

properties with the regard to the minimization of risks for early damages or failures during 

operation.

Operation data recording system for optimization and error tracing. 

Careful analysis of the dismantling activities to be carried out, definition of system 

requirements and features to parametrize control and division concepts. 

Structuring, annotation and accompanying care of the software development with 

verification of the individual "software packages" (definition of features, characteristics, no 

black box). 

Call in external technical expertise to understand the entire system. 
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SUMMARY OF PAPERS SESSION 5:  

MANAGEMENT OF TRANSITION AND CHANGE THROUGHOUT DECOMMISSIONING 
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EARLY PLANNING AND TRANSITION MANAGEMENT FROM OPERATION INTO 

DECOMMISSIONING - VISION OF FUTURE WORK IN THE AREA OF HUMAN AND 

ORGANISATIONAL FACTORS BASED ON EXPERIENCE”

P. Almeida 

Jose Cabrera NPP, Spain 

B. Gil 

CSN, Spain 

A. Lekberg 

SKI, Sweden 

B. Hansson 

BKAB, Sweden 

A. Frischknecht 

HSK, Switzerland, (SEGHOF Chairman) 

Pekka Pyy 

NEA Secretariat 

Abstract

Decommissioning commercial nuclear power plants with their employees and stakeholders 

leads to a range of safety management, socio-technical and societal challenges. These aspects need to 

be taken into account in order to assure smooth end-of –operation and decommissioning. The focus of 

this paper is especially in the planning and transition period into decommissioning. The areas found as 

critical as a conclusion of the workshop organised by Committee on Safety of Nuclear Installations 

(CSNI) in 1999 are used as the starting point of the evaluation. The topic is discussed based on 

experiences from mainly two countries with different cultural and regulatory frameworks: Spain and 

Sweden. The discussion is completed by information about the accomplishments of Special Expert 

Group on Human and Organisational Factors (SEGHOF) in the area. The area of treating human and 

organisational factors in planning and transition is broken down into five sub-areas. Each topic ends 

up with a view of the situation and visions for future, of which the most important are elaborated more 

in the concluding remarks. 

Concluding remarks 

Decommissioning commercial nuclear power plants leads to a broad range of safety 

management, socio-technical and societal challenges. Organisational aspects are fundamental to any 

successful decommissioning process. Organisations must provide support for the management of 

change and must assure that resource and competence needs are appropriately specified, that 
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uncertainty of personnel is minimised and staff morale is maintained. Furthermore, many new 

technical challenges must be met. The organisations too often have to address all these challenges with 

little guidance or experience, with reduced resources and surrounded by societal pressures. 

During the planning and transition into decommissioning, an organisation needs to determine 

and implement a range of organisational processes: management of change, work planning & 

management, safety management, and allocation of the resources and staff to carry out the technical 

work. This all is necessary in order to identify key organisational functions and management skills that 

are critical during the transition and to sustaining organisational memory and obtaining and retaining 

staff competence during decommissioning. 

Decommissioning is never purely technical project but it has to be planned and implement by 

staff with also human and organisational factors competence. Experience in decommissioning is still 

comparatively sparse, it is important to develop improved and well-defined means of sharing 

experience internationally. It is suggested that well focused workshops or technical meetings should be 

organised periodically between specialists of HOF, stakeholders and decommissioning executives in 

order to exchange good practices. 

Sustaining safety culture and morale during the transition from operation into decommissioning 

is crucial in order to maintain adequate levels of safety performance. For that purpose, utilities need to 

have a structured and well-defined safety management & culture program. Any such program needs to 

include at least the following aspects: future plans, maintaining motivation and communication 

strategy. Maintaining and improving non-technical competencies at the top management level is very 

relevant when new organisational issues arise during this period. 

Finally, due to the still limited experiences and the novelty and nature of human and 

organisational issues, it is strongly recommended a close cooperation between the utility and the 

regulatory body from the very beginning of the transition period. Open and frequent communication is 

needed.
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PROVEN APPROACHES TO ORGANISE A LARGE DECOMMISSIONING PROJECT, 

INCLUDING THE MANAGEMENT OF LOCAL STAKEHOLDER INTERESTS

A. Rodríguez 

Project Manger Vandellos 1 NPP Decommissioning ENRESA, Spain

Abstract

Spanish experience holds a relatively important position in the field of the decommissioning of 

nuclear and radioactive facilities. Decommissioning projects of uranium concentrate mill facilities are 

near completion; some old uranium mine sites have already been restored; several projects for the 

dismantling of various small research nuclear reactors and a few pilot plants are at various phases of 

the dismantling process, with some already completed. The most notable Spanish project in this field 

is undoubtedly the decommissioning of the Vandellós 1 nuclear power plant that is currently ready to 

enter a safe enclosure, or dormancy, period. 

The management of radioactive wastes in Spain is undertaken by “Empresa Nacional de 

Residuos Radioactivos, S.A.” (ENRESA), the Spanish national radioactive waste company, 

constituted in 1984. ENRESA operates as a management company, whose role is to develop 

radioactive waste management programmes in accordance with the policy and strategy approved by 

the Spanish Government. Its responsibilities include the decommissioning and dismantling of nuclear 

installations.

Decommissioning and dismantling nuclear installations is an increasingly important topic for 

governments, regulators, industries and civil society. There are many aspects that have to be carefully 

considered, planned and organised in many cases well in advance of when they really need to be 

implemented. 

The goal of this paper is describe proven approaches relevant to organizing and managing large 

decommissioning projects, in particular in the case of Vandellos-1 NPPdecommissioning. 
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DECOMMISSIONING: GUIDING PRINCIPLES AND BEST PRACTICES FOR INVOLVING 

LOCAL STAKEHOLDERS 

D. Keyes 

U.S. Institute for Environmental Conflict Resolution 

Abstract

A wide range of nuclear facilities covering the entire nuclear fuel cycle have been constructed 

and operated for many years worldwide. For communities where the facilities are located, concerns 

about safety and environmental contamination are paramount. Working together with elected officials, 

local community leaders and the public at large during the earliest planning stages will help alleviate 

concerns about facility operation and ultimate disposition, and will result in better decisions about 

facility design, location, construction, operation and, ultimately, decommissioning. Such 

comprehensive community involvement has been the exception rather than the norm. Now that older 

facilities are being considered for decommissioning, efforts to involve local stakeholders and alleviate 

their concerns face major challenges. This is particularly true where some residual radioactive 

contamination will remain onsite and future use of the site may need to be restricted. Plans for 

stakeholder involvement at the decommissioning stage should be carefully designed and provide for 

honest, authentic and meaningful involvement of all stakeholders affected by decommissioning 

decisions. A set of principles and best practices is proposed to help guide the design and 

implementation of effective community involvement programs. The principles and best practices are 

drawn from the experiences of public involvement practitioners in a variety of environmental 

contamination applications. 

Conclusions 

Successful community involvement is the result of a carefully crafted set of coordinated 

activities conducted over the long term. Ideally, facility decommissioning is simply the end stage of 

the involvement process, or the beginning of a site stewardship process in those cases where 

decommissioning does not produce an uncontaminated site. In either case, decommissioning will not 

be a new, unexpected event, and stakeholders could be involved just as they have been over the life of 

the facility. In many cases, however, decommission will represent a new set of challenges for the 

community, and a stakeholder involvement program will have to be created from scratch. The guiding 

principles and best practices are intended to help designers and implementers of community 

involvement programs achieve effective community involvement regardless of where in the facility 

life cycle involvement is needed. 
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TRANSITION FROM A NUCLEAR TO AN INDUSTRIAL SITE MANAGING CHANGE  

IN THE RE-USE OF SITES 

M. Laraia

IAEA, Austria;  

S. Gordelier and A. Neal

UKAEA, United Kingdom 

Abstract

Examination of the role of nuclear decommissioning in the move towards sustainable 

development suggests that this potential for redevelopment should not be ignored. Sustainable 

development implies the need to combine economic development with conservation of natural 

resources such as land. Sustainable development also implies economic development with 

maintenance of social and community integrity. Both of these can be served by the sensitive 

redevelopment of sites to provide continuity of employment and new productive activity. Finally, 

experience to date with redevelopment both inside and outside the nuclear field suggests that 

successful engagement can be a key success factor in promoting outcomes which are both profitable 

for the operator and recognised as responsible and worthwhile by the wider community. Following a 

generic discussion on factors and issues inherent to the re-development of decommissioned sites, this 

paper expands on a significant UK example. 

Conclusions 

In the coming decades a large number of nuclear installations will reach the end of their useful 

lives and require decommissioning. Many of these installations will be decommissioned with the aim 

of replacing them by new installations that may serve the same purpose or another completely 

different purpose. By recognising and promoting the redevelopment potential of sites early in their life 

it is possible to enhance the prospects for worthwhile redevelopment offsetting the costs of 

decommissioning and ensuring that best use is made of the material and land resources associated with 

the sites. 
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FUNDING AND COSTS 
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SECURING DECOMMISSIONING FUNDS. WHY ORGANIZATION MATTERS? 

F. Tchapga 

GRJM-ADIS-Université Paris 11, France 

Introduction

Securing decommissioning funds requires that the financial resources set aside for the purpose 

of decommissioning be managed prudently. Decommissioning of nuclear power plant is prescribed by 

National Atomic Laws or by other nuclear legislation. It is a mandatory operation. The operators of 

nuclear power plants set money aside for that purpose. This is known as “Decommissioning reserve 

fund”. Decommissioning implies costs very distant in time. Thus, it is obvious, from an economic 

point of view, that the funds set aside should be managed. As decommissioning is mandatory, the 

funds accumulated should be secured. In others words, they should be available when needed. 

Availability of funds is influenced by endogenous and exogenous factors. Endogenous factors 

are a matter of design of the reserve funds. They include the management of the funds, its monitoring 

& control... Availability of funds is influenced by these factors, depending on the rules to which the 

behaviour of the manager of the funds is subjected. In contrast, exogenous factors deal with the energy 

context. These factors are mainly the electricity sector organisation and/or the overall economic 

situation. They are decisive factors of the economic performance of the reserve fund for a given 

design. Therefore, the requirement of availability of funds, when needed, is a matter of 

compatibility between the design of the decommissioning funds and the electricity context. Put 

differently, reserve fund’s design need to be consistent with the electricity context’s features in respect 

of the availability of funds. 

Current reserve funds were designed in a context of monopoly regime. In this context, 

availability of decommissioning funds was not questionable. At least, as far as the design of the 

reserve funds is concerned. This is because nuclear generator didn’t confront any competition 

pressure. Electricity prices were set trough rate base mechanism, and all the business risks were borne 

by the customers. Because of electricity sector restructuring, businesses are no longer protected from 

market sanctions and stock market volatility. 

The objective of this paper is to evaluate the compatibility of the design of reserve fund models 

with the liberalised electricity context. The paper first considers the design of reserve funds and 

concludes that there is no single design. Based on the variety of design, section two assess their 

respective compatibility with the new electricity context. It appears that the monitoring and control of 

the management of the funds are the main determinant of compatibility. The paper concludes that, as 

secure funding is a dimension of safe decommissioning, there is a necessity for an optimal design of 

decommissioning funds model. The paper also suggests that external management solution improve 

the credibility of decommissioning commitment. 
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Conclusion

This paper has completed two objectives. Firstly, it has highlighted the diversity of designs of 

the decommissioning reserve funds. We have seen that the reserve funds are organised differently, 

regarding the key features of their design, namely the collection of funds, the management of the funds 

collected, and the monitoring and control of that management. Secondly, and in respect of the 

objective to ensure the availability of the funds when needed, the paper has shown that current designs 

of decommissioning reserve funds are not equally compatible with the constraints of the electricity 

sector liberalisation. In fact, the new electricity context is characterised by electricity price volatility 

with, at some conditions, harmful effects on the financial viability of electric companies. The paper 

has shown that external fund designs offer a satisfactory compatibility with these constraints. This is 

because the design of external funds imposes clear limitations on the behaviour of the manager of the 

funds. Therefore, the paper suggests that in a context of liberalised electricity market, external funds 

model improves the credibility of the commitment to handle the financial burden of decommissioning. 
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WELL-FOUNDED COST ESTIMATION VALIDATED BY EXPERIENCE 

T. S. LaGuardia 

PE, CCE, TLG Services, Inc., USA 

Abstract

Reliable cost estimating is one of the most important elements of decommissioning planning. 

Alternative technologies may be evaluated and compared based on their efficiency and effectiveness, 

and measured against a baseline cost as to the feasibility and benefits derived from the technology. 

When the plan is complete, those cost considerations ensure that it is economically sound and practical 

for funding. 

Estimates of decommissioning costs have been performed and published by many organizations 

for many different applications. The results often vary because of differences in the work scope. Labor 

force cost, monetary considerations, oversight costs, the specific contaminated materials involved, the 

waste stream and peripheral costs associated with that type of waste, or applicable environmental 

compliance requirements. Many of these differences are unavoidable since a reasonable degree of 

reliability and accuracy can only be achieved by developing decommissioning cost estimates on a 

case-by-case site-specific basis.  

This paper describes the estimating methodology and process applied to develop 

decommissioning cost estimates. A major effort has been made to standardize these methodologies, 

and to understand the assumptions and bases that drive the costs. However, estimates are only as 

accurate as the information available from which to derive the costs. This information includes the 

assumptions of scope of the work, labour cost inputs, inflationary effects, and financial analyses that 

project these costs to year of expenditure. Attempts at comparison of estimates for two facilities of 

similar design and size must clearly identify the assumptions used in developing the estimate, and 

comparison of actual costs versus estimated costs must reflect these same assumptions. For the nuclear 

industry to grow, decommissioning estimating tools must improve to keep pace with changing 

technology, regulations and stakeholder issues. 

How Do We Improve It? 

The decommissioning industry needs to build consistency into its cost estimates. A standardized 

list of decommissioning activities needs to be adopted internationally so estimates can be prepared on 

a consistent basis, and to facilitate tracking of actual costs against the estimate. The OECD/NEA 

Standardized List incorporates the consensus of international experts as to the elements of cost and 

activities that should be included in the estimate. A significant effort was made several years ago to 

promote universal adoption of this standard. Using the standardized list of activities as a template, a 

questionnaire was distributed to gather actual decommissioning costs (and other parameters) from 

international projects. The results of cost estimate contributions from many countries were analyzed 
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and evaluated as to reactor types, decommissioning strategies, cost drivers, and waste disposal 

quantities. The results were reported in the literature  

A standardized list of activities will only be valuable if the underlying cost elements and 

methodology is clearly identified in the estimate. While no one would expect perfect correlation of 

every element of cost in a large project estimate versus actual cost comparison, the variants should be 

visible so the basis for the difference can be examined and evaluated. 

What Needs to be Done Next? 

For the nuclear power industry to grow to meet the increasing demand for electricity, the 

investors, regulators and the public must understand the total cost of the nuclear fuel cycle. The costs 

for decommissioning and the funding requirements to provide for safe closure and dismantling of 

these units are well recognized to represent a significant liability to the owner utilities and 

governmental agencies. Owners and government regulatory agencies need benchmarked 

decommissioning costs to test the validity of each proposed cost and funding request. The 

benchmarking process requires the oversight of decommissioning experts to evaluate contributed cost 

data in a meaningful manner. 

An international organization such as the International Atomic Energy Agency (IAEA) or 

OECD/NEA, or both need to re-establish a committee to promote the standardization of cost 

estimation guidelines and methodology. The committee should seek adoption of cost estimating 

guidelines and methodology, and provide training as required for implementation of its use. Similarly, 

the committee should be directed to continue to accumulate actual decommissioning costs and convert 

them into a form that does not compromise proprietary information. From this data base, consensus 

can be achieved. 
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COST ESTIMATION TOOLS IN GERMANY AND THE UK. COMPARISON OF COST 

ESTIMATES AND ACTUAL COSTS 

W. Pfeifer 

Forschungszentrum Karlsruhe GmbH; 

S. Gordelier and V. Drake, 

United Kingdom Atomic Energy Authority 

Abstract

Accurate cost estimation for future decommissioning projects is a matter of considerable 

importance, especially for ensuring that sufficient funds will be available at the time of project 

implementation. This paper looks at the experience of cost estimation and real implementation 

outcomes from two countries, Germany and the UK, and draws lessons for the future. 

In Germany, cost estimates for the decommissioning of power reactors are updated every two 

years. For this purpose, the STILLKO program of the NIS Company is used.  

So far, Forschungszentrum Karlsruhe has successfully decommissioned two prototype reactor 

facilities. Recultivation of the premises has already been completed. At the moment, the activated 

components of the multi-purpose research reactor (MZFR), the first pressurized water reactor in 

Germany that was moderated and cooled with heavy water, and of the prototype fast breeder reactor 

(KNK) are being dismantled remotely. Consequently, vast experience exists in particular for the 

updating of total costs on the basis of actually incurred expenses. The further the dismantling work 

proceeds, the more reliable is the total cost estimate. Here, the development of the estimated MZFR 

decommissioning costs shall be presented and compared with the estimates obtained for a German 

reference PWR-type power reactor of 1200 MW. 

In this way: 

common features of the prototype reactor and power reactor shall be emphasized, 

several parameters leading to an increase in the estimated costs shall be highlighted, 

cost risks shall be outlined with the remote dismantling of the reactor pressure vessel 

serving as an example, 

calculation parameters shall be presented, and 

recommendations shall be made for a consistent estimation of costs. 

The United Kingdom Atomic Energy Authority (UKAEA) has a major programme for the 

environmental remediation of its former research and development sites at Dounreay, Windscale, 

Harwell and Winfrith together with the need to decommission the Joint European Torus (JET) fusion 
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facility at Culham when it has reached the end of its useful life. Total costs for this programme 

(including final disposal of arising wastes) are estimated at €14B, almost all of which will be funded 

by the UK taxpayer. UKAEA has developed a systematic approach to estimating the costs of 

individual projects (PRICE) which it has now been employed for estimates to a total value of €1.5B. 

Costs from real projects are collected so that the system can be progressively improved by learning 

from real data. Benchmarking exercises with two other cost estimating systems have also been 

conducted.

Overall conclusions - Germany and UK 

Both the German and UK experience show that:  

1. Attention to considerable detail in the scope of a decommissioning task is required if a 

realistic cost estimate is to be produced. 

2. Despite attention to such details, decommissioning projects regularly produce the 

unexpected. Recognition of such changes is essential in collecting data relevant to future 

cost estimates. Flexibility in project management arrangements is necessary to 

accommodate these unexpected changes. 

3. Accurate cost estimation is still difficult to achieve. There is considerable scope for 

international collaboration in building up a database of real implementation costs and in 

applying cost estimation methodologies. 
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PHASE FROM OPERATION TO DECOMMISSIONING 
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R. Ranieri 
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J. Laaksonen 
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Abstract

The paper summarizes the work performed by an international group of senior nuclear safety 

regulators which was convened by the Committee on Nuclear Regulatory Activities (CNRA) of the 

OECD/Nuclear Energy Agency. The fundamental objective of this work was to identify the safety, 

environmental, organizational, human factors and public policy issues arising from decommissioning 

that will produce new challenges for the regulator. The study begins by recognizing that 

decommissioning is not simply an extension of operation and thus it is important for both the 

management of the facility and the regulator to understand the fundamental nature of the change 

taking place. 

Major regulatory policy issues discussed during this study include assurance of adequate funds, 

waste storage and disposal sites, material release criteria and site release criteria. Some of the 

important regulatory challenges relate to organizational and human factors, to safety and security 

requirements and to waste disposal and license termination. The importance of regular communication 

with both the corporate and site management and with public is recognized in the study as one of the 

key factors. 

Summary and Conclusions 

When a nuclear facility ceases operation and enters into the decommissioning phase, both the 

operator and the regulator face a new set of challenges very different from those of an operating 

facility. The operator should have in place a strategic plan for decommissioning, prepared well in 

advance and reviewed by the regulatory body, to guide the facility managers and personnel through 

the changed circumstances. An essential part of the strategic plan should be the operator’s plan for 

securing adequate funds to complete the decommissioning activities. In fact, the regulator should 

ensure that the operator sets aside funds, perhaps in a trust fund, while the facility is still operating and 

generating revenues. 

89



Nea/RWM/WPDD(2005)6 

Both the operator and the regulator should expect a heightened public interest and concern about 

decommissioning. It will be important for both the operator and the regulatory body to take the public 

concerns into account and to have regular occasions to explain the decommissioning plans, activities 

and the regulatory oversight to the public and local authorities. Such public discussions will greatly 

enhance the transparency of the decommissioning process. 

The regulatory response to the challenges of decommissioning will involve frequent revisions of 

inspection programs and meetings with the licensee management. It is best to have the important 

public policy issues, such as material release criteria, site release criteria, and the availability of waste 

disposal or storage sites, settled well before decommissioning commences. In this regard, regulatory 

bodies should continue to share decommissioning information and experiences with their international 

colleagues.

Most of the decommissioning experience to date has come from research reactors, test facilities 

and relatively small commercial nuclear facilities. As experience is gained with decommissioning 

large commercial facilities like nuclear power plants and fuel cycle facilities, regulators and operators 

should collect the lessons learned and propose design guidelines for future nuclear facilities that will 

facilitate their decommissioning processes. 
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Abstract

This paper exposes the regulatory approach for the safety of decommissioning in France, from 

an historical perspective. The first regulatory framework concerning decommissioning was introduced 

in the end of the 1980’s and considered decommissioning as successive important modifications of the 

facility, which lead to multiple successive licenses. The first feedback from actual decommissioning 

projects lead the nuclear safety authority to reconsider the regulatory approach of decommissioning. 

The new approach privileges an integrated approach to the decommissioning projects, with an initial 

decommissioning license authorizing the complete project, and puts more weight on the responsibility 

of the licensee, fostering the organization of internal safety commissions which are allowed to 

authorize minor operations that do not put into question the global facility safety demonstration. This 

new regulatory approach was implemented in 2003 and new corresponding licensing procedures are 

already under way. 

Conclusions 

It is thought that the new regulatory framework for decommissioning that has been introduced 

in 2003 will allow to regulate in a far more efficient way the decommissioning projects to come, while 

guarantying a high safety level, adapting the regulatory burden to the actual hazards, and allowing the 

licensee for the needed flexibility.  

Taking advantage of this new framework, licensees have already filed many decommissioning 

license applications, and decommissioning project licensing is currently one of the main tasks of the 

nuclear safety authority in France. Many such licenses, for all types of nuclear facilities, will be 

granted in the next few years. 
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ISSUES, CHALLENGES, AND APPROACHES FOR RISK-INFORMED 

DECOMMISSIONING IN THE UNITED STATES

D. A. Orlando and R. L. Johnson 

U.S. Nuclear Regulatory Commission, USA 

Abstract

The U.S. Nuclear Regulatory Commission (USNRC) is the principal Federal regulatory 

authority in the United States responsible for ensuring public health and safety from the civilian use of 

radioactive material. USNRC staff has developed and implemented various risk-informed approaches 

for regulating and managing the remediation of contaminated sites. A risk-informed approach to 

regulating the decommissioning of nuclear facilities has been generally defined by the USNRC staff as 

an approach to decisionmaking that uses risk insights as well as traditional considerations to focus 

regulator and licensee attention on decommissioning activities commensurate with their importance to 

health and safety. Ensuring that decommissioning is carried out using a risk-informed approach should 

improve the focus on safety in decommissioning, improve the effectiveness, efficiency, and realism in 

regulatory decisions, and reduce unnecessary regulatory burden, and cost, on licensees. This paper 

summarizes the efforts by the USNRC to develop and implement risk-informed approaches to the 

remediation of nuclear facilities in the United States. It also discusses the issues and challenges 

encountered by the USNRC in attempting to implement a risk-informed approach to 

decommissioning. 

Challenges

The USNRC has been incrementally implementing its existing risk-informed and performance-

based approach as it has completed its decommissioning regulations, guidance and other tools over the 

past several years. The principal challenge for USNRC is implementing the existing risk-informed 

approach at specific sites in a manner that maintains safety, reduces costs, and enhances public 

understanding of the USNRC’s approach. In addition, effectively communicating how the USNRC 

approaches are risk-informed and performance-based; ensuring that licensees understand, and take 

advantage of, the flexibility in meeting the decommissioning goals; ensuring that licensees and staff 

are aware of the “lessons learned” in implementing USNRC’s risk-informed approach to 

decommissioning; and ensuring that the public understands that risk-informed does not mean that 

safety is reduced, are all challenges that the USNRC staff will need to address as they implement the 

USNRC risk-informed decommissioning program. Finally, a successful risk-informed 

decommissioning program requires that both the staff and licensees commit to constantly review their 

processes, approaches, and regulatory decisions to ensure that they remain risk-informed. 
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Conclusion

The USNRC has faced numerous challenges in the development of its decommissioning 

program, from the determination of the appropriate level of cleanup to ensuring that current activities 

do not adversely impact future decommissioning. However, the principal regulatory challenges 

associated with risk-informing a regulatory program for decommissioning is to maintain an acceptable 

level of safety while improving effectiveness, efficiency, and realism in agency decisions, practices, 

and processes, and reducing unnecessary regulatory burden on licensees. 
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Abstract

Many nuclear power plants will reach the end of their operating lives over the next 20 years; 

some may be life-extended, others may not. This development will precipitate enhanced industrial and 

regulatory activities in the area of decommissioning. We are also witnessing in many countries a 

significant shift in the role of government itself: new pressures on governments, such as enhanced 

attention on environmental impact/mitigation and strategies to implement market-oriented approaches 

in a variety of sectors, including the energy sector are driving the public policy agenda. 

The paper will examine the range of policy issues, drawing from recent NEA studies on 

decommissioning policies and the recent NEA study on Government and Nuclear Energy and, 

strategies and costs, and other current trends and developments in the nuclear industry and in the 

nuclear policy fields. The paper will reflect on issues to be addressed during the conference and draw 

conclusions on the appropriate role of government in this area. 

Conclusion

Decommissioning policy is very specific and focused: it is not a high level policy/political issue 

in most instances and rarely gets the same attention as the issue surrounding the future of nuclear 

energy itself and public concerns regarding safety, waste and economics. One reason why 

decommissioning does not get the same attention as for example disposal of spent nuclear fuel might 

be the fact that technology is available for decommissioning, while technology for disposal of spent 

nuclear fuel is under development. 
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High profile or not, it will remain an important issue for governments and industry alike 

particularly because of the cost and long lead times involved. In some instances, governments are the 

owners of the facilities to be decommissioned. In addition, decommissioning factors into issues 

surrounding the economics of nuclear energy and the sustainability of the nuclear option. 

The International Seminar on Strategy Selection for the Decommissioning of Nuclear Facilities 

in Tarragona, Spain, September 2-4, 2003 provided an opportunity to exchange views and experiences 

on decommissioning strategies. There was general agreement that no size fits all and the different 

countries take different approaches based on a variety of domestic factors. It also provided an 

opportunity to focus on key issues such as availability of funding. 

Based on results of the Tarragona Seminar and the Rome Workshop, we conclude that, with 

respect to power production facilities, government policy should aim at securing funding, whatever 

system is practically chosen, so that the actual beneficiary from the power generated - and not the 

future taxpayer -pays for all the production costs, including future decommissioning. 

There are very good ethical reasons behind a system which ensures that the generations that 

consume this electricity do not leave such an economic burden to their grandchildren. This is also one 

of the principles that are expressed in the 1999 Joint Convention (on the Safety of Spent Fuel 

Management and on the Safety of Radioactive Waste Management). 

The most practical way to ensure that such economic burdens do not crop up at a later stage is 

probably to create some sort of funding mechanism. Such funding can be organised in different ways 

according to different conditions in different countries. 

Generally speaking, to ensure an effective funding mechanism, there has to be national 

legislation on how such a mechanism should be constructed. Different systems with governmental 

institutions more or less involved are possible. But any funding system, aiming at providing economic 

resources for decommissioning in a foreseeable future should meet the following requirements. 

Stable legal framework: the legislation regarding funding should have high profile among 

legislators to ensure that political pressures do not lead to decisions to change the 

legislation in order to allow assets to be used for other urgent purposes. Legal rules must 

ensure that funds collected for this purpose cannot disappear as a consequence of 

bankruptcy of an owner of a nuclear facility that needs to be decommissioned. 

Calculations of future costs have to meet high accuracy standards. This means that 

appropriate discount factors will have to be applied to ensure that the timeframes when 

costs will be incurred will be factored into the costing formulae. One possible way to 

achieve high accuracy is to require regular and frequent reviews of all calculations. 

It is essential that mechanisms are in place to ensure that the real value of assets in the fund 

guard against periods of high inflation. 

Last but not least, competent administration of the funding system is of paramount 

importance. 

To conclude, the cost of decommissioning is an important criterion in deregulated markets 

where competition calls for a lowering of costs of producing electricity. In this regard, the NEA Study 

on the Role of Government concluded that one duty of government is to ensure that funds will be 

available to carry out decommissioning for facilities that may not close for a century or more. This 
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may require fairly sophisticated financial management of billion dollar sums of money and ongoing 

attention of national governments. Enhanced dialogue at the international level will be particularly 

beneficial to governments, regulatory bodies and industry. 
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