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* SPANISH NUCLEAR POWER PLANTS

-   9 NUCLEAR UNITS IN SERVICE NOWADAYS.

-   DIFFERENT DESIGNS (6 WESTINGHOUSE PWR, 2
    GENERAL ELECTRIC BWR, 1 KWU PWR).

-   TOTAL NUCLEAR ELECTRIC POWER: 7400 MW.

-   ABOUT 35% OF THE GLOBAL SPANISH ELECTRIC
    ENERGY PRODUCTION.
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* CSN STRATEGY ON THE YEAR 2000 PROBLEM
    -   May 1998: letter to all the Spanish NPP´s in order to:

*  REQUEST fulfilment with the NRC G.L. 98-01.

* REMARK 1st of July of 1999 as deadline for readiness.

*  RECOMMEND a common approach of all the NPP´s to
    the Y2k issue.

    -   September 1998: response of NPP´s claming its commitment to

        fulfil G.L. 98-01, considering as a reference the guidance on

        NEI/NUSMG 97-07 and 98-07.
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* CSN STRATEGY ON THE YEAR 2000 PROBLEM
    -   November 1998: meeting CSN - NPP´s in order to be aware of:

* Approach to the Y2k problem.

* Activities performed up that date concernig the Y2k issue.

* Schedule of activities to attain readiness in July

    -   Februaty 1999: letter to NPP´s in order to notify the alternatives

        of approaching the Y2k issue contemplated on the NRC G.L 98

        - 01 Suplement 1.
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* CSN STRATEGY ON THE YEAR 2000 PROBLEM
        PLANNED ACTIVITIES:

- March/April 1999: 3 Site Auditing Program on Y2K issue.

- June 1999: Final Assessment of NPP´s Readiness Program.

- July to December 1999:

·  Surveillance of remaining items.

·  Surveillance of development of Contingency
  Plans.



SPAIN: The regulatory work on the
Y2k issue

Francisco Gallardo - CONSEJO DE SEGURIDAD NUCLEAR

* OTHER ACTIVITIES
        -   Development of the own CSN Readiness Program and

            Contingency Plan (actually in phase of waiting for response

            from Emergency Center equipment suppliers; some items

            already identified to be replaced).

        -   Meeting held in January 1999 with R.E.E. (the owner of the

            high voltage electric power network) in order to be aware of

            the scope and development of its Readiness Program and

            Contingency Plan.


